
Utility Note 

CUY – SR 017 07.09 

PID – 89267 

FAN – E161598 

OCTOBER 3, 2022 

 

• Bidders are advised that the following utility facilities may not be cleared from the 

construction area at the time of award of the contract. These utility facilities shall 

remain in place or be relocated within the construction limits of the project as set out 

below. 

• Relocations based on the Existing R/W & Construction Centerline. 

• Locations of the underground utilities shown in the highway plans were obtained from 

the owners of the utility as required by section 153.64 of the ORC. All changes to 

relocation work as described in the Utility Note must be approved by the ODOT Project 

Engineer. ODOT shall not be held responsible for delay claims resulting from agreements 

made between the utility companies and the State’s Highway Contractor without ODOT’s 

prior consent to the agreement. 

• The utility company shall notify the District 12 Construction Office at least two days prior 

to beginning construction. 

• The State’s Highway Contractor shall notify ODOT’s Project Engineer, in writing, within 24 

hours of any project related contact with a utility company. 

• Utility company work time frames DO NOT include Ohio Revised Code 48 hour One Call 

requirements. 

• Utility company relocation work is based on the sequence of construction in the highway 

plan. Any changes made to the sequence of construction, after the project is sold, may 

impact the utility relocation completion dates. 

• It should not be assumed a Company’s work, in all locations, can be performed 

concurrently, unless otherwise noted. The number of working days for a Company to 

perform their relocation work may not be consecutive. 

• Non-compliance in meeting established target dates could cause ODOT to incur project 

delays and/or additional costs. In this regard, 5515.02 ORC gives the Department the 

authority to ensure project clearance and recover costs. 

• For further responsibilities of the State’s Highway Contractor and Utility Companies, see 

the Department of Transportation Construction and Material Specifications, sections 

105.07 & 107.16. 

 

 

 

 

 

 

 

 

 

 

 

 



 

COMPANY WORK 

AUTHORIZED 

START 

DATE 

COMPLETION 

DATE 

REMARKS 

City of Brooklyn, 

Village of 

Brooklyn 

Heights, 

City of 

Cleveland, 

City of Parma 

YES Work Done by 

Contractor 

During 

Construction 

Work Done by 

Contractor 

During 

Construction 

The City of Brooklyn, Village of Brooklyn 

Heights, City of Cleveland, and City of Parma 

has storm and sanitary sewers within the 

project limits which will remain in service 

during the project. The Contractor shall 

perform the work related to these facilities as 

shown in the plans, which is generally limited 

to adjusting and reconstructing manholes 

and catch basins. The Contractor must avoid, 

support and/or protect sewer facilities 

throughout the duration of this project 

Northeast Ohio 

Regional Sewer 

District 

YES Work Done by 

Contractor 

During 

Construction 

Work Done by 

Contractor 

During 

Construction 

NEORSD has combined sewers and sanitary 

sewers within the project limits which will 

remain in service during the project. The 

Contractor shall perform the work related to 

these facilities as shown in the plans, which is 

generally limited to adjusting and 

reconstructing manholes and catch basins. 

The Contractor must avoid, support and/or 

and protect sewer facilities throughout the 

duration of this project 

City of Cleveland 

– Division of 

Water (CWD) 

YES Work Done by 

Contractor 

During 

Construction 

Work Done by 

Contractor 

During 

Construction 

The Cleveland Water Department has 

underground facilities within the project 

limits which will remain in service during this 

project. The Contractor shall perform the 

work related to these facilities as shown in 

the plans, which is generally limited to 

adjusting and reconstructing manholes, water 

meters, valve boxes, service boxes, etc. No 

water main work is scoped with this project. 

The Contractor must avoid, support and/or 

and protect CWD facilities throughout the 

duration of this project.   

First Energy - 

Illuminating 

Company (CEI) 

YES Casting 

adjustments 

will be made 

by FE during 

construction 

Casting 

adjustments will 

be made by FE 

during 

construction 

First Energy has utility poles and 
underground facilities located within the 
project limits.  
 
Utility poles and aerial facilities are not in 
conflict with the proposed work and will 
remain in place and undisturbed during 
construction.  
 
Underground facilities and associated vaults 
are located within the project limits.  The 
location of existing First Energy manholes are 
displayed on the plans and it is expected that 
about 30 manholes will be adjusted to grade.  
 
The contractor shall provide First Energy 
three (3) weeks advance notice in order for 
them to mobilize to the site to perform the 
adjustments.  The contractor must avoid, 
support and/or protect First Energy facilities 
throughout the duration of this project.  
 



AT&T Ohio (ATT) N/A Casting 

adjustments 

will be made 

by ATT during 

construction 

Casting 

adjustments will 

be made by 

ATT during 

construction 

AT&T has utility poles and underground 
facilities located within the project limits.  
 
Utility poles and aerial facilities are not in 
conflict with the proposed work and will 
remain in place and undisturbed during 
construction.  
 
Underground facilities and associated vaults 
are located within the project limits.  The 
location of existing AT&T manholes are 
displayed on the plans and it is expected that 
about 30 manholes will be adjusted to grade.  
 

The contractor shall provide AT&T three (3) 

weeks advance notice in order for them to 

mobilize to the site to perform the 

adjustments.  The contractor must avoid, 

support and/or protect AT&T facilities 

throughout the duration of this project. 

CenturyLink 

(Level 3) 

N/A No Work No Work CenturyLink has overhead facilities located 
within the project limits located on CEI 
and/or AT&T utility poles. These facilities are 
not in conflict with the proposed 
improvements and no work is anticipated. 
The Contractor must avoid, support and/or 
and protect CenturyLink facilities throughout 
the duration of this project. 

Cox 

Communications 

N/A No Work No Work Cox Communications has overhead facilities 
located within the project limits located on 
CEI and/or AT&T utility poles. These facilities 
are not in conflict with the proposed 
improvements and no work is anticipated. 
The Contractor must avoid, support and/or 
and protect Cox Communications facilities 
throughout the duration of this project. 

Everstream N/A No Work No Work Everstream has overhead facilities located 
within the project limits located on CEI 
and/or AT&T utility poles. These facilities are 
not in conflict with the proposed 
improvements and no work is anticipated. 
The Contractor must avoid, support and/or 
and protect Everstream facilities throughout 
the duration of this project. 

Charter 

Communications 

N/A No Work No Work Charter Communications has overhead 
facilities located within the project limits 
located on CEI and/or AT&T utility poles. 
These facilities are not in conflict with the 
proposed improvements and no work is 
anticipated. The Contractor must avoid, 
support and/or and protect Charter 
Communications facilities throughout the 
duration of this project. 

Mastec 

MCI/Verizon 

N/A No Work No Work Mastec MCI/Verizon has overhead facilities 

located within the project limits located on 

CEI and/or AT&T utility poles. These facilities 

are not in conflict with the proposed 

improvements and no work is anticipated. 

The Contractor must avoid, support and/or 

and protect Mastec MCI/Verizon facilities 

throughout the duration of this project. 



Zayo N/A No Work No Work Zayo has overhead facilities located within 

the project limits located on CEI and/or AT&T 

utility poles. These facilities are not in conflict 

with the proposed improvements and no 

work is anticipated. The Contractor must 

avoid, support and/or and protect Zayo 

facilities throughout the duration of this 

project. 

Wide Open West 

(WOW) 

N/A No Work No Work Wide Open West has overhead facilities 

located within the project limits located on 

CEI and/or AT&T utility poles. These facilities 

are not in conflict with the proposed 

improvements and no work is anticipated. 

The Contractor must avoid, support and/or 

and protect Wide Open West facilities 

throughout the duration of this project. 

Columbia Gas of 

Ohio 

N/A No Work No Work Columbia has existing underground facilities 

along the Brookpark Road corridor. The 

Contractor shall use caution when working in 

the vicinity of the existing gas lines. The 

Contractor must avoid, support and/or and 

protect Columbia facilities throughout the 

duration of this project. Should full-depth 

roadway replacement over a Columbia facility 

be determined necessary during 

construction, Columbia anticipates the 

possibility for potential conflicts. If the conflict 

cannot be avoided by design changes or field 

adjustments, the line will be relocated in 

accordance with Ohio Revised Code, Section 

153.64 (B).  Columbia shall require a 

minimum two (2) weeks notice prior to any 

relocation work including pipe 

lowering/relocation due to depth of the line 

and proposed work, to be performed as the 

proposed roadway improvements are 

constructed. The relocation work will overlap 

with the roadway construction and will be 

performed in coordination with the prime 

contractor of the project.  

Dominion Energy 

Ohio (DEO) 

N/A No Work No Work DEO has existing underground facilities along 

the Brookpark Road corridor. The Contractor 

shall use caution when working in the vicinity 

of the existing gas lines. The Contractor must 

avoid, support and/or and protect DEO 

facilities throughout the duration of this 

project. Should full-depth roadway 

replacement over a DEO facility be 

determined necessary during construction, 

DEO anticipates the possibility for potential 

conflicts. If the conflict cannot be avoided by 

design changes or field adjustments, the line 

will be relocated in accordance with Ohio 

Revised Code, Section 153.64 (B).  Dominion 

Energy Ohio shall require a minimum two (2) 

weeks notice prior to any relocation work 

including pipe lowering/relocation due to 

depth of the line and proposed work, to be 



performed as the proposed roadway 

improvements are constructed. The 

relocation work will overlap with the roadway 

construction and will be performed in 

coordination with the prime contractor of the 

project.  

 

 

 

 


