
WELCOME TO THE VIRTUAL PRE-BID 

MEETING FOR HAS-151-4.85.

PLEASE MUTE YOUR MICROPHONE, TURN 

OFF YOUR CAMERA AND ADJUST YOUR 

SPEAKERS.

THE MEETING WILL BEGIN SHORTLY.



THE MEETING WILL BEGIN SHORTLY.

PLEASE ADJUST YOUR 

SPEAKER VOLUME.

Just Click to get started.



PRE-BID MEETING 1/25/2022, HAS-100038

Welcome everyone.  We’re going to go ahead and get started.  This is the pre-bid 

meeting for the design build project, Harrison 151 4.85, bridge replacement.
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HAS-151-4.85 
PID 100038

PROJ. NO. 22-3002

Presented by: 
Raymond Trivoli, PE

Pre-Bid Meeting HAS-151-4.85 PID 100038

The project will replace bridge HAS-151-0485  SFN 3402010 with a new bridge.  The 

horizontal alignment will be maintained.  The profile will be adjusted as needed for 

vertical clearance.  No design exceptions will be allowed.
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PROJECT OVERVIEW

o Location Map

Pre-Bid Meeting HAS-151-4.85 PID 100038

We’re going to start with a general project overview.  
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PROJECT OVERVIEW

o Location Map

Pre-Bid Meeting HAS-151-4.85 PID 100038

Here are a couple location maps just so everyone can see an overview of the project 

area. The project is located within the Village of Bowerston.  Project location is 

highlighted in blue.
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PROJECT OVERVIEW

o Location Map

Pre-Bid Meeting HAS-151-4.85 PID 100038

The bridge carries State Route 151 over existing and future railroad tracks designated as 

The Columbus & Ohio River Railroad, a subsidiary of the Genesee & Wyoming rail 

system.
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PROJECT OVERVIEW

o Replace bridge HAS-151-0485, 
SFN 3802010

Pre-Bid Meeting HAS-151-4.85 PID 100038

As previously stated, the project will replace the bridge carrying SR 151 over the 

Railroad.



9 |

PROJECT OVERVIEW

o Replace bridge HAS-151-0485, 
SFN 3802010

o Existing Horizontal Alignment

Pre-Bid Meeting HAS-151-4.85 PID 100038

Just click through
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PROJECT OVERVIEW

o Replace bridge HAS-151-0485, 
SFN 3802010

o Existing Horizontal Alignment

o Stay within the existing Right-of-
Way, and the existing Railroad 
Right-of-Way Highway Easement

Pre-Bid Meeting HAS-151-4.85 PID 100038

The project is required to stay within the existing Right-of-Way and the existing Railroad 

Right-of-Way Highway Easement.
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PROJECT OVERVIEW

o Replace bridge HAS-151-0485, 
SFN 3802010

o Existing Horizontal Alignment

o Stay within the existing Right-of-
Way, and the existing Railroad 
Right-of-Way Highway Easement

o Remove existing & construct new 
bridge

Pre-Bid Meeting HAS-151-4.85 PID 100038

Portions of the existing structure shall NOT be incorporated into the new bridge.
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PROJECT OVERVIEW

o No design exceptions

Pre-Bid Meeting HAS-151-4.85 PID 100038

Meet all design criteria as outlined in the Design Build Scope and subsequent manuals.
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PROJECT OVERVIEW

o No design exceptions

o Existing plans and conceptual 
plans are provided for reference 
only.

Pre-Bid Meeting HAS-151-4.85 PID 100038

The original construction and rehabilitation plans are provided on the design references 

ftp site.  They are not to be considered ‘As-Built’ drawings and are provided for 

reference only.  Conceptual plans are NOT to be considered pre-approved.  The 

successful bidder will need to submit reviews in accordance with Section 17 of the 

Design Build Scope.
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PROJECT OVERVIEW

o No design exceptions

o Existing plans and conceptual 
plans are provided for reference 
only.

o DBT is responsible for ensuring 
their design meets all criteria and 
constraints outlined in the DB 
scope.

Pre-Bid Meeting HAS-151-4.85 PID 100038

The DBT is responsible for meeting all design criteria outlined in the Design Build Scope 

and contractual appendices.
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MAINTENANCE OF TRAFFIC

o SR 151 is the official state detour for 
project TUS-250-23.46 PID 102408. 

Pre-Bid Meeting HAS-151-4.85 PID 100038

Maintenance of Traffic Criteria: State route 151 is being utilized as the detour route for 

US 250 during the 2022 construction season.
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MAINTENANCE OF TRAFFIC

o SR 151 is the official state detour for 
project TUS-250-23.46 PID 102408. 

o Construction for this project can not 
begin until the detour for TUS-250-23.46 
PID 102408 is completed, and US 250 is 
back open to normal traffic operation.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Construction activities that include closing State Route 151 will not be allowed while US 

250 is closed.  Cooperation between contractors is required.
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MAINTENANCE OF TRAFFIC

o SR 151 is the official state detour for 
project TUS-250-23.46 PID 102408. 

o Construction for this project can not 
begin until the detour for TUS-250-23.46 
PID 102408 is completed, and US 250 is 
back open to normal traffic operation.

o Anticipated dates are included in the 
Design Build Scope.  Actual dates will be 
determined during the design phase of 
this project.

Pre-Bid Meeting HAS-151-4.85 PID 100038

The anticipated dates for the SR 151 closure are included in the design build scope.
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MAINTENANCE OF TRAFFIC

o SR 151 will be detoured

Pre-Bid Meeting HAS-151-4.85 PID 100038

As previously stated, State Route 151 will be detoured.
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MAINTENANCE OF TRAFFIC

o SR 151 will be detoured

o 185 consecutive calendar day 
maximum

Pre-Bid Meeting HAS-151-4.85 PID 100038

The maximum detour duration is 185 consecutive calendar days



20 |

MAINTENANCE OF TRAFFIC

o SR 151 will be detoured

o 185 consecutive calendar day 
maximum

o Window Contract – Disincentive 
$5,500.00 per day

Pre-Bid Meeting HAS-151-4.85 PID 100038

A disincentive of 5 thousand 5 hundred dollars will be assessed per the window 

contract table listed in the design build scope.
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MAINTENANCE OF TRAFFIC

o SR 151 will be detoured

o 185 consecutive calendar day 
maximum

o Window Contract – Disincentive 
$5,500.00 per day

o SR 212 and Main St. shall be maintained, 
access from both to SR 151 shall be 
maintained.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Maintain access to state route 212 and Main Street.
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MAINTENANCE OF TRAFFIC

o SR 151 will be detoured

o 185 consecutive calendar day 
maximum

o Window Contract – Disincentive 
$5,500.00 per day

o SR 212 and Main St. shall be maintained, 
access from both to SR 151 shall be 
maintained.

o Railroad traffic shall be maintained 
without interruption
Pre-Bid Meeting HAS-151-4.85 PID 100038

Railroad traffic shall be maintained without interruption.
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MAINTENANCE OF TRAFFIC

Pre-Bid Meeting HAS-151-4.85 PID 100038

The official state route detour map is shown here, for more detail see the bidding 

documents.
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ROADWAY

o Utilize existing horizontal 
alignment

Pre-Bid Meeting HAS-151-4.85 PID 100038

Roadway Information: During preliminary engineering it was determined that to 

preserve the stopping sight distance, the existing horizontal alignment must be used.
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ROADWAY

o Utilize existing horizontal 
alignment

o Profile may need adjusted 
and/or raised to provide a 
smooth ride and vertical 
clearance over the railroad

Pre-Bid Meeting HAS-151-4.85 PID 100038

Use caution in adjusting the profile.  No design exceptions will be allowed or approved, 

this includes for stopping sight distance.
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ROADWAY – STOPPING SIGHT DISTANCE

o Alternative horizontal 
alignments were investigated 
during the PE portion of this 
project

Pre-Bid Meeting HAS-151-4.85 PID 100038

During the PE study, various combinations of new horizontal alignments, new vertical 

alignments and the required bridge parapet were studied.  A solution that would meet 

stopping sight distance could NOT be found.
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ROADWAY – STOPPING SIGHT DISTANCE

o Alternative horizontal 
alignments were investigated 
during the PE portion of this 
project

o Combination of horizontal 
curvature, vertical curvature 
and the bridge parapet height

Pre-Bid Meeting HAS-151-4.85 PID 100038

Just to iterate, the limiting factors to stopping sight distance are highlighted here.
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ROADWAY – STOPPING SIGHT DISTANCE

o Caution: Impacts to Stopping 
Sight Distance

o The DBT will be responsible for 
meeting all design criteria for 
the project.

o No design exceptions.

Pre-Bid Meeting HAS-151-4.85 PID 100038

This slide reiterates the previous statements on stopping sight distance.
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BRIDGE - GENERAL

o Remove existing bridge

Pre-Bid Meeting HAS-151-4.85 PID 100038

General Bridge Criteria: No portions of the existing bridge may be reused and/or 

incorporated into the new structure
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BRIDGE - GENERAL

o Remove existing bridge

o Build new structure

Pre-Bid Meeting HAS-151-4.85 PID 100038

Just click through
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BRIDGE - GENERAL

o Remove existing bridge

o Build new structure

o Refined Analysis is required

Pre-Bid Meeting HAS-151-4.85 PID 100038

A refined analysis of the superstructure and substructure will be required.
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BRIDGE - GENERAL

o Remove existing bridge

o Build new structure

o Refined Analysis is required

o Load Rating is required

Pre-Bid Meeting HAS-151-4.85 PID 100038

Submit the load rating with the Final Design submission for review and comment.
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BRIDGE - GENERAL

o Remove existing bridge

o Build new structure

o Refined Analysis is required

o Load Rating is required

o Deck must be composite, cast-
in-place

Pre-Bid Meeting HAS-151-4.85 PID 100038

All bridge decks shall be full depth cast-in-place concrete with a monolithic concrete 

wearing surface. 

The deck shall NOT contain any post-tensioned or prestressed elements.  For beam 

superstructures the deck must be composite.
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BRIDGE - GENERAL

o Remove existing bridge

o Build new structure

o Refined Analysis is required

o Load Rating is required

o Deck must be composite, cast-
in-place

o No Box Beams
Pre-Bid Meeting HAS-151-4.85 PID 100038

No prestressed or post-tensioned concrete box beams
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BRIDGE - GENERAL

o No Fracture Critical Members

Pre-Bid Meeting HAS-151-4.85 PID 100038

No fracture critical members
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BRIDGE - GENERAL

o No Fracture Critical Members

o No MSE walls on Railroad Right-
of-Way

Pre-Bid Meeting HAS-151-4.85 PID 100038

MSE walls are prohibited on railroad Right-of-Way
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BRIDGE - GENERAL

o No Fracture Critical Members

o No MSE walls on Railroad Right-
of-Way

o 23’-0” minimum Vertical 
Clearance over both the 
existing and proposed railroad 
tracks.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Minimum vertical clearance is 23’-0” over both the existing and proposed future tracks.
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BRIDGE - GENERAL

o No permanent timber 
members.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Timber shall not be incorporated into the final permanent structure.
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BRIDGE - GENERAL

o No permanent timber 
members.

o No truss structures

Pre-Bid Meeting HAS-151-4.85 PID 100038

Truss structures are prohibited.
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BRIDGE - GENERAL

o No permanent timber 
members.

o No truss structures

o No multiple cell culverts

Pre-Bid Meeting HAS-151-4.85 PID 100038

No multiple cell, 3 sided or arch type structures.
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BRIDGE - GENERAL

o No permanent timber 
members.

o No truss structures

o No multiple cell culverts

o No 3-sided or arch type 
structures

Pre-Bid Meeting HAS-151-4.85 PID 100038

Just click through
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BRIDGE - GENERAL

o No permanent timber 
members.

o No truss structures

o No multiple cell culverts

o No 3-sided or arch type 
structures

o All concrete shall be QC/QA

Pre-Bid Meeting HAS-151-4.85 PID 100038

All concrete shall be QC/QA.
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BRIDGE - GENERAL

o Barriers shall not be considered 
as providing structural 
capacity.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Barriers shall not be considered as providing resistance for calculation of structural 

capacity.
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BRIDGE - GENERAL

o Barriers shall not be considered 
as providing structural 
capacity.

o Bridge scuppers shall not outlet 
over railroad Right-of-Way.

Pre-Bid Meeting HAS-151-4.85 PID 100038

If scuppers are needed, they shall not outlet on to railroad right-of-way
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BRIDGE - DECK

o Cast-in-place concrete with 
monolithic wearing surface

Pre-Bid Meeting HAS-151-4.85 PID 100038

Bridge Deck:  The bridge deck shall be full depth cast-in-place concrete with a

monolithic concrete wearing surface.
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BRIDGE - DECK

o Cast-in-place concrete with 
monolithic wearing surface

o Shall NOT contain post-tensioned 
or prestressed elements

Pre-Bid Meeting HAS-151-4.85 PID 100038

The deck shall not contain any post-tensioned or prestressed elements.
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BRIDGE - DECK

o Cast-in-place concrete with 
monolithic wearing surface

o Shall NOT contain post-tensioned 
or prestressed elements

o Stay-In-Place (SIP) deck forms are 
permitted only in the span over 
the railroad.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Stay-In-Place deck forms are permitted only in the span over the railroad. See the 

Design Build scope for a full list of requirements and restrictions for the stay in place 

forms.
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BRIDGE - DECK

o Considerations for future MOT 
must be incorporated

Pre-Bid Meeting HAS-151-4.85 PID 100038

The deck shall be designed so that it can be replaced without

temporary supports or replacement of any superstructure or substructure

units.
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BRIDGE - SUPERSTRUCTURE

o Structural Steel shall be 
galvanized/metalized

Pre-Bid Meeting HAS-151-4.85 PID 100038

Bridge – Superstructure: If structural steel beams are used, the steel superstructure 

must be coated

with metalized 100 percent zinc wire or galvanized per 711.02.
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BRIDGE - SUPERSTRUCTURE

o Structural Steel shall be 
galvanized/metalized 

o All beams of the same 
type/size

Pre-Bid Meeting HAS-151-4.85 PID 100038

All beam lines must be of the same type, material, shape and size, there will be no 

mixing of beam types permitted.
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BRIDGE - SUPERSTRUCTURE

o Considerations for future MOT 
must be incorporated

Pre-Bid Meeting HAS-151-4.85 PID 100038

The number and spacing of beams shall be such that for future

maintenance projects, at least one lane of traffic (including anchored

portable barrier) can be maintained (14’ toe of parapet to toe of anchored

portable barrier) on a minimum of 3 beams.
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BRIDGE - SUBSTRUCTURE

o All substructures shall be Cast-
In-Place reinforced concrete, 
pre-cast reinforced concrete or 
post-tensioned reinforced 
concrete.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Bridge Substructure: All substructure units shall be concrete.
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BRIDGE - SUBSTRUCTURE

o All substructures shall be Cast-
In-Place reinforced concrete, 
pre-cast reinforced concrete or 
post-tensioned reinforced 
concrete.

o Steel abutments and pier caps 
are prohibited.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Steel abutments and pier caps (i.e. box beam, trussed, rolled beams, built up girders) 

are not permitted
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BRIDGE - SUBSTRUCTURE

o Meet railroad requirements for 
clearance and/or crash walls

Pre-Bid Meeting HAS-151-4.85 PID 100038

See the design build scope and appendix for complete railroad requirements and/or 

details.
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BRIDGE - SUBSTRUCTURE

o Meet railroad requirements for 
clearance and/or crash walls

o All new foundations are 
required

Pre-Bid Meeting HAS-151-4.85 PID 100038

New foundations are required.
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BRIDGE - SUBSTRUCTURE

o Meet railroad requirements for 
clearance and/or crash walls

o All new foundations are 
required

o Do not re-use any portions of 
the existing foundations

Pre-Bid Meeting HAS-151-4.85 PID 100038

Just click though.
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RAILROAD

o Columbus and Ohio River Rail 
Road, Panhandle line

Pre-Bid Meeting HAS-151-4.85 PID 100038

Railroad Info: The bridge to be replaced carries SR 151 over the Panhandle line of the 

Columbus and Ohio River Railroad.
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RAILROAD

o Columbus and Ohio River Rail 
Road, Panhandle line

o A Subsidiary of Genesee and 
Wyoming

Pre-Bid Meeting HAS-151-4.85 PID 100038

It is part of Genessee and Wyoming rail systems.
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RAILROAD

o Columbus and Ohio River Rail 
Road, Panhandle line

o A Subsidiary of Genesee and 
Wyoming

o Their Public Project manual is 
a contractual Appendix to the 
Design Build Scope

Pre-Bid Meeting HAS-151-4.85 PID 100038

The Genesee and Wyoming Public Projects Manual is attached as a contractual 

appendix to the Design Build Scope.  The approved design will be required to meet the 

provisions of this manual.
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RAILROAD – TEMPORARY CROSSING

o A temporary crossing for 
contractor equipment has been 
preliminarily agreed to by the 
railroad

Pre-Bid Meeting HAS-151-4.85 PID 100038

The DBT can consider building a temporary crossing for equipment.
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RAILROAD – TEMPORARY CROSSING

o A temporary crossing for 
contractor equipment has been 
agreed to by the railroad

o The DBT shall be responsible 
for design

Pre-Bid Meeting HAS-151-4.85 PID 100038

The temporary crossing shall be designed by the DBT. 
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RAILROAD – TEMPORARY CROSSING

o A temporary crossing for 
contractor equipment has been 
agreed to by the railroad

o The DBT shall be responsible 
for design

o The design requires Railroad 
approval

Pre-Bid Meeting HAS-151-4.85 PID 100038

The railroad requires review of the proposed design.

No construction of the temporary crossing can begin until the design is approved by the 

railroad.
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RAILROAD – TEMPORARY CROSSING

o Railroad’s approved contractor

Pre-Bid Meeting HAS-151-4.85 PID 100038

A railroad approved contractor shall be used to install & remove the temporary 

crossing.
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RAILROAD – TEMPORARY CROSSING

o Railroad’s approved contractor

o List in the Appendix

Pre-Bid Meeting HAS-151-4.85 PID 100038

The list of approved contractors is included as an appendix to the design build scope.
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RIGHT-OF-WAY AND UTILITIES

o All temporary and permanent 
work must be completed within 
the existing Right-of-Way or 
existing Railroad Right-of-Way.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Right of Way and Utilities:  No additional temporary or permanent Right-of-Way will be 

taken for this project.
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RIGHT-OF-WAY AND UTILITIES

o All temporary and permanent 
work must be completed within 
the existing Right-of-Way or 
existing Railroad Right-of-Way.

o Do not enter onto private 
property without first giving 
the property owner due notice.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Please be aware one of the adjacent property owners is upset about this project.  

Utilize ODOT’s formal Right-of-Entry letter if access to private property is needed.
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UTILITIES

o DBT is responsible for utility 
coordination

Pre-Bid Meeting HAS-151-4.85 PID 100038

DBT is responsible for utility coordination
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UTILITIES

o DBT is responsible for utility 
coordination

o Copy the District Utility 
Coordinator on all 
correspondence

Pre-Bid Meeting HAS-151-4.85 PID 100038

The DBT is required to copy the District Utility Coordinator on all correspondence.  

Contact information is in the Design Build Scope.
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UTILITIES

o Subsurface Utility Location 
level A is included in the 
Design Build Scope

Pre-Bid Meeting HAS-151-4.85 PID 100038

Subsurface Utility Location, Level A is included in the Design Build scope.
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UTILITIES

o Subsurface Utility Location 
level A is included in the 
Design Build Scope

o Any relocation of Village 
Owned utilities shall be 
included in the plans and paid 
for as part of the project

Pre-Bid Meeting HAS-151-4.85 PID 100038

The Village of Bowerston has water and sewer facilities within the project area.  Any 

impacts and/or relocations to these utilities will be required to be In-Plans work.
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UTILITIES

o Pay Items have been set up in 
the proposal for this work

Pre-Bid Meeting HAS-151-4.85 PID 100038

Include costs in the appropriate pay items.
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ENVIRONMENTAL

o Environmental Commitments
o Obtain all appropriate waterway permits 

prior to any work within the jurisdictional 
boundary of any waterway, including 
wetlands, and all Waterway Permit 
Special Provisions shall be adhered to 
during construction.  See Section 9.2 for 
DBT requirement.

Pre-Bid Meeting HAS-151-4.85 PID 100038

Environmental: Obtain all appropriate waterway permits as outlined in the Design Build 

Scope.  See section 9.2 for the DBT’s requirements.
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ENVIRONMENTAL

o Environmental Commitments
o Ensure impacts to the federally listed and 

protected Indiana bat and northern long-
eared bat are avoided and minimized. See 
Section 9.7

Pre-Bid Meeting HAS-151-4.85 PID 100038

Avoid or minimize impacts to federally listed and protected bats, see design build scope 

section 9.7.
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ENVIRONMENTAL

o FEMA Floodplain Coordination
o Close proximity to FEMA Floodzone AE.

Pre-Bid Meeting HAS-151-4.85 PID 100038

While the conceptual plans show all construction limits within Zone X, they are in close 

proximity to FEMA Floodzone AE. 
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ENVIRONMENTAL

o FEMA Floodplain Coordination
o Close proximity to FEMA Floodzone AE.

o The DBT will be required to complete all 
flood plan coordination

Pre-Bid Meeting HAS-151-4.85 PID 100038

The DBT is required to complete the flood plain coordination.
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ENVIRONMENTAL

o FEMA Floodplain Coordination
o Close proximity to FEMA Floodzone AE.

o The DBT will be required to complete all 
flood plan coordination

o The environmental document assumes the 
project will avoid Zone AE

Pre-Bid Meeting HAS-151-4.85 PID 100038

If the environmental document needs re-evaluated based on work within FEMA Zone 

AE, the DBT will need to allow for this additional time in their project schedule.
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ENVIRONMENTAL

o FEMA Floodplain Coordination
o Close proximity to FEMA Floodzone AE.

o The DBT will be required to complete all 
flood plan coordination

o The environmental document assumes the 
project will avoid Zone AE

o The District will be responsible for 
reevaluating the environmental document 
if Zone AE is impacted.

Pre-Bid Meeting HAS-151-4.85 PID 100038

The District Environmental staff will be responsible for reevaluating the environmental 

document.

The DBT is responsible for the project schedule.
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ENVIRONMENTAL

o FEMA Floodplain Coordination
o See appendices B and F, as well as Design 

Build Scope section 9.6.

Pre-Bid Meeting HAS-151-4.85 PID 100038

See the design build scope and appendices for more specifics.
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ENVIRONMENTAL

o Regulated Materials
o The RMR Screening determined that an 

RMR Assessment is warranted for the 
Village of Bowerston Maintenance Garage 
(former McClain’s Service Station), 
located at 106 Boyce Rd if the site is 
impacted by the project. 

Pre-Bid Meeting HAS-151-4.85 PID 100038

Regulated Materials:  The RMR screening determined that the Village maintenance 

garage requires an RMR Assessment should it be impacted by the project.
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ENVIRONMENTAL

o Regulated Materials
o The RMR Screening determined that an 

RMR Assessment is warranted for the 
Village of Bowerston Maintenance Garage 
(former McClain’s Service Station), 
located at 106 Boyce Rd if the site is 
impacted by the project. 

o Conceptual plans indicate this property 
can be avoided.

Pre-Bid Meeting HAS-151-4.85 PID 100038

The conceptual plans in the appendix indicate this property can be avoided.
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ENVIRONMENTAL

o Regulated Materials
o The RMR Screening determined that an 

RMR Assessment is warranted for the 
Village of Bowerston Maintenance Garage 
(former McClain’s Service Station), 
located at 106 Boyce Rd if the site is 
impacted by the project. 

o Conceptual plans indicate this property 
can be avoided.

o The DBT shall avoid this property

Pre-Bid Meeting HAS-151-4.85 PID 100038

Avoid this property.
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ENVIRONMENTAL

o Asbestos
o The Asbestos Inspection Report did not 

identify the presence of any asbestos 
containing materials above regulatory 
limits. 

Pre-Bid Meeting HAS-151-4.85 PID 100038

Asbestos: No materials having asbestos above the regulatory limits were found in the 

inspection.
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ENVIRONMENTAL

o Asbestos
o The Asbestos Inspection Report did not 

identify the presence of any asbestos 
containing materials above regulatory 
limits. 

o The report is included in Appendix J.

Pre-Bid Meeting HAS-151-4.85 PID 100038

For full details, see the report in the appendix.
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ENVIRONMENTAL

o Construction Noise
o No work will be permitted between 8:00 

pm and 7:00 am.

Pre-Bid Meeting HAS-151-4.85 PID 100038

To limit construction noise, no work will be permitted during the times shown
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PRE-AWARD CONFERENCE

o Mandatory conference between 
DBT and the Office of 
Estimating

Pre-Bid Meeting HAS-151-4.85 PID 100038

Pre-Award: The successful low bidder will be required to attend a confidential pre-

award meeting with the Office of Estimating
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PRE-AWARD CONFERENCE

o Mandatory conference between 
DBT and the Office of 
Estimating

o Within 7 days of bid opening

Pre-Bid Meeting HAS-151-4.85 PID 100038

It will be scheduled within 7 days of bid opening.
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PRE-AWARD CONFERENCE

o Mandatory conference between 
DBT and the Office of 
Estimating

o Within 7 days of bid opening

o Confidential

Pre-Bid Meeting HAS-151-4.85 PID 100038

As previously mentioned, it will be confidential.
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PRE-AWARD CONFERENCE

o DBT should be prepared to 
discuss

Pre-Bid Meeting HAS-151-4.85 PID 100038

The following topics will be discussed.
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PRE-AWARD CONFERENCE

o DBT should be prepared to 
discuss 
o Lump Sum bid items

Pre-Bid Meeting HAS-151-4.85 PID 100038

Lump sum bids
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PRE-AWARD CONFERENCE

o DBT should be prepared to 
discuss 
o Lump Sum bid items

o Design Approach

Pre-Bid Meeting HAS-151-4.85 PID 100038

The team’s design approach
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PRE-AWARD CONFERENCE

o DBT should be prepared to 
discuss 
o Lump Sum bid items

o Design Approach

o Design Concepts

Pre-Bid Meeting HAS-151-4.85 PID 100038

The team’s design concepts 
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PRE-AWARD CONFERENCE

o DBT should be prepared to 
discuss 
o Lump Sum bid items

o Design Approach

o Design Concepts

o Will be held in Central 
Office

Pre-Bid Meeting HAS-151-4.85 PID 100038

The meeting is anticipated to be held at ODOT’s Central Office in Columbus, pandemic 

permitting.
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PRE-DESIGN MEETING

o Mandatory for the DBT

Pre-Bid Meeting HAS-151-4.85 PID 100038

Pre-Design - Post Award but before design begins:  The DBT will attend a mandatory 

pre-design conference, per PN 126.  Attendance should include all key staff.



94 |

PRE-DESIGN MEETING

o Mandatory for the DBT

o Held at the District 
Headquarters

Pre-Bid Meeting HAS-151-4.85 PID 100038

The meeting is anticipated to be held at the District headquarters.  This may change 

based on the course of the pandemic.
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PRE-DESIGN MEETING

o Mandatory for the DBT

o Held at the District 
Headquarters

o Discuss conceptual design

Pre-Bid Meeting HAS-151-4.85 PID 100038

The DBT staff should come prepared to discuss their conceptual design
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PRE-DESIGN MEETING

o Mandatory for the DBT

o Held at the District 
Headquarters

o Discuss conceptual design

o Introduce project 
staff/contacts and assign 
Project Managers

Pre-Bid Meeting HAS-151-4.85 PID 100038

The project managers will be named, and key project staff will be introduced.
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REVIEW TIMELINES

o Reviews
o Interim Design

o Major Design Decisions

o Final Design

o As Built Drawings

Pre-Bid Meeting HAS-151-4.85 PID 100038

Review Timelines: There will be a minimum of 4 reviews for this project, as shown here.
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REVIEW TIMELINES

o Reviews
o Interim Design

o Major Design Decisions

o Final Design

o As Built Drawings

o Railroad reviews
o ODOT will submit the Interim, Final and 

As Built drawings to the Railroad for 
review.

Pre-Bid Meeting HAS-151-4.85 PID 100038

The ODOT project manager will submit the reviews to the Railroad.  The review 

timelines in the Design Build Scope allow for this coordination.
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REVIEW TIMELINES

o Railroad reviews
o Major Design Decision submissions can be 

submitted to the railroad concurrently 
when submitted to ODOT

Pre-Bid Meeting HAS-151-4.85 PID 100038

Major design decisions can be submitted to the railroad concurrently.
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REVIEW TIMELINES

o Railroad reviews
o Major Design Decision submissions can be 

submitted to the railroad concurrently 
when submitted to ODOT

o As always, ensure the ODOT Project 
Manager is aware of any submissions to 
the Railroad

Pre-Bid Meeting HAS-151-4.85 PID 100038

Make sure you inform the ODOT project manager of any submissions the DBT makes to 

the railroad.  Miscommunication in this area can delay review comments and 

subsequently delay approvals to move on to the next step of the project.



101 |

?

QUESTIONS

Last updated 1/25/2022

Pre-Bid Meeting HAS-151-4.85 PID 100038

That’s all the slides at this time I will open it up for questions.  Please state your name 

and the company you work for before asking your question.


