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Wooldridge, John

From: Heim, Kimber
Sent: Monday, June 10, 2024 8:38 AM
To: Thompson, Tyrell; Motschenbacher, Gaven
Cc: Wooldridge, John
Subject: RE: 115989 MUS-376-5.09 Schedule

Morning: 
 
Heading down to Gaysport this morning to get the mandatory pictures of the property and verify all items moved 
out.  The dump truck should be moved as well, which was an issue for the Geotech team.  I have informed Thomas 
Jr. once I confirm they are moved out, no access will be allowed back to the hill.   Also, we have an issue with the 
taxes due on the property in order to record and take final possession.  I believe JR and the consultant will be 
providing me guidance on this issue. 
 
Kimber L. Heim 
Realty Specialist Manager 
ODOT – District 5 
9600 Jacksontown Road 
Jacksontown, OH  43030 
Ph: 740-323-5422 (direct) Cell:  740-814-0708 
FAX:  740-323-5125 

 
 

From: Thompson, Tyrell <Ty.Thompson@dot.ohio.gov>  
Sent: Monday, June 10, 2024 8:26 AM 
To: Motschenbacher, Gaven <Gaven.Motschenbacher@dot.ohio.gov> 
Cc: Heim, Kimber <Kimber.Heim@dot.ohio.gov>; Wooldridge, John <John.Wooldridge@dot.ohio.gov> 
Subject: RE: 115989 MUS-376-5.09 Schedule 
 
John/Kimber – can you provide a status of the right-of-way for the subject project to Gaven?  From the conversation 
last week, it sounds like the property owners were to be fully moved oƯ the property this past weekend or at some 
point this week.  Please correct me if I am wrong.  Also, would the OƯice of Geotech still be able to access the site 
by the June 26th date noted below? 
 
Gaven – I was going to wait until we got the boring results back to adjust the Ellis milestones. 
 
Tyrell D. Thompson, P.E. 
D: 740.323.5194 
Ty.Thompson@dot.ohio.gov  
 

 
 



2

From: Motschenbacher, Gaven <Gaven.Motschenbacher@dot.ohio.gov>  
Sent: Monday, June 10, 2024 8:18 AM 
To: Thompson, Tyrell <Ty.Thompson@dot.ohio.gov> 
Subject: FW: 115989 MUS-376-5.09 Schedule 
 
Ty, 
 
Andrew is asking if we have considered changing Ellis dates and if we’ve thought about submitting a Right to Entry 
for the drilling work. 
They are currently scheduled to drill this location on June 26th but it sounds like ROW hasn’t taken possession of 
the property yet and the tenants haven’t relocated all personal belongings yet. 
 
Do you have any opinions on if we can submit a Right to Entry? 
 
Thanks, 
Gaven Motschenbacher 
ODOT District 5 Planning and Engineering 
9600 Jacksontown Rd., Jacksontown, Ohio 43030 
Phone: (740) 323-5116 
transportation.ohio.gov 
 

From: Chudzik, Andrew <Andrew.Chudzik@dot.ohio.gov>  
Sent: Friday, June 7, 2024 10:46 AM 
To: Motschenbacher, Gaven <Gaven.Motschenbacher@dot.ohio.gov> 
Cc: Taliaferro, Stephen <Stephen.Taliaferro@dot.ohio.gov>; Painter, Philip <Paul.Painter@dot.ohio.gov> 
Subject: 115989 MUS-376-5.09 Schedule 
 
Good morning Gaven, 
 
I figured I would contact you regarding the recent emails we received on access to the subject project. Looking at 
ELLIS, the R/W acquisition is set for August 15, 2024 and the Plan Package is to be submitted to CO by August 30, 
2024. Has there been any discussion about these dates changing? If not, has there been discussion about 
submitting a Right of Entry request for our proposed exploration work? Let me know if you have any questions or if 
you need anything else in the meantime. Thank you for your time and have a great day! 
 
Sincerely, 
 
Andrew Chudzik, P.E. 
Geotechnical Engineer 
ODOT Office of Geotechnical Engineering  
1980 West Broad Street, Mail Stop 5090 
Columbus, Ohio 43223  
D: 614.466.8341 C: 319.541.0948  
andrew.chudzik@dot.ohio.gov  
 

 
 


