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Holloway, Andrew

From: William Ward (IC) <william.ward@aes.com>

Sent: Monday, August 21, 2023 4:39 PM

To: Holloway, Andrew

Cc: Vandia, Kelsey; Amnah, Zachary; Slack, Thomas; William R Gourley

Subject: Re: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict 

Follow Up Flag: Follow up

Flag Status: Flagged

Good afternoon Andrew,  

Two weeks should be adequate for this project design. Sincerely, Bill Ward for AES Ohio 

From: Andrew.Holloway@dot.ohio.gov <Andrew.Holloway@dot.ohio.gov> 

Sent: Monday, August 21, 2023 11:50 AM 

To: William Ward (IC) <william.ward@aes.com> 

Cc: Kelsey.Vandia@dot.ohio.gov <Kelsey.Vandia@dot.ohio.gov>; Zachary.Amnah@dot.ohio.gov 

<Zachary.Amnah@dot.ohio.gov>; Thomas.Slack@dot.ohio.gov <Thomas.Slack@dot.ohio.gov>; William R Gourley 

<william.gourley@aes.com> 

Subject: RE: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

CAUTION: This email originated from outside AES. Do not click links or open attachments unless you recognize the 
sender. 

 

OK, so once ODOT sends the SR-435 plans, AES will begin design, and once design is completed we can assume 90 days 

until construction is completed? 

  

So how much time to prepare the design given that AES is already aware of the project and which poles will likely need 

moved? Two weeks? 

  

Andrew Holloway 

Transportation Engineer 

ODOT District 6, Planning and Engineering 

400 East William Street, Delaware, Ohio 43015 

740.833.8107 

transportation.ohio.gov 

 
  

From: William Ward (IC) <william.ward@aes.com>  

Sent: Monday, August 21, 2023 11:12 AM 

To: Holloway, Andrew <Andrew.Holloway@dot.ohio.gov> 

Cc: Vandia, Kelsey <Kelsey.Vandia@dot.ohio.gov>; Amnah, Zachary <Zachary.Amnah@dot.ohio.gov>; Slack, Thomas 

<Thomas.Slack@dot.ohio.gov>; William R Gourley <william.gourley@aes.com> 

Subject: Re: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

It would begin after I've submitted a design for approval to begin construction.  
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From: Andrew.Holloway@dot.ohio.gov <Andrew.Holloway@dot.ohio.gov> 

Sent: Monday, August 21, 2023 11:07 AM 

To: William Ward (IC) <william.ward@aes.com> 

Cc: Kelsey.Vandia@dot.ohio.gov <Kelsey.Vandia@dot.ohio.gov>; Zachary.Amnah@dot.ohio.gov 

<Zachary.Amnah@dot.ohio.gov>; Thomas.Slack@dot.ohio.gov <Thomas.Slack@dot.ohio.gov>; William R Gourley 

<william.gourley@aes.com> 

Subject: RE: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

CAUTION: This email originated from outside AES. Do not click links or open attachments unless you recognize the 
sender. 

  

Bill,  

  

To clarify: is the 90 days the duration for AES to prepare their relocation plan for the poles AND finish construction? 

  

Andrew Holloway 

Transportation Engineer 

ODOT District 6, Planning and Engineering 

400 East William Street, Delaware, Ohio 43015 

740.833.8107 

transportation.ohio.gov 

 
  

From: William Ward (IC) <william.ward@aes.com>  

Sent: Monday, August 21, 2023 10:48 AM 

To: Holloway, Andrew <Andrew.Holloway@dot.ohio.gov> 

Cc: Vandia, Kelsey <Kelsey.Vandia@dot.ohio.gov>; Amnah, Zachary <Zachary.Amnah@dot.ohio.gov>; Slack, Thomas 

<Thomas.Slack@dot.ohio.gov>; William R Gourley <william.gourley@aes.com> 

Subject: Re: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

Andrew, The standard turn around from submission for AES Ohio approval is 90 days, so earlier is better when 

you have a tight schedule. Sincerely, Bill Ward for AES Ohio  

From: Andrew.Holloway@dot.ohio.gov <Andrew.Holloway@dot.ohio.gov> 

Sent: Monday, August 21, 2023 10:40 AM 

To: William Ward (IC) <william.ward@aes.com> 

Cc: Kelsey.Vandia@dot.ohio.gov <Kelsey.Vandia@dot.ohio.gov>; Zachary.Amnah@dot.ohio.gov 

<Zachary.Amnah@dot.ohio.gov>; Thomas.Slack@dot.ohio.gov <Thomas.Slack@dot.ohio.gov>; William R Gourley 

<william.gourley@aes.com> 

Subject: RE: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

CAUTION: This email originated from outside AES. Do not click links or open attachments unless you recognize the 
sender. 

  

Bill, 

  

What is the anticipated duration for AES to relocate once provided with ODOT’s construction plans? 
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Thanks, 

Andrew Holloway 

Transportation Engineer 

ODOT District 6, Planning and Engineering 

400 East William Street, Delaware, Ohio 43015 

740.833.8107 

transportation.ohio.gov 

 
  

From: William Ward (IC) <william.ward@aes.com>  

Sent: Tuesday, June 13, 2023 8:51 AM 

To: Holloway, Andrew <Andrew.Holloway@dot.ohio.gov> 

Subject: Re: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

Good morning Andrew Holloway,  

I have received the prints and identified four AES Ohio poles that appear to be in conflict with the proposed 

roadway. I have requested any AES Ohio easements in the project area and will forward any as they appear. I 

anticipate having a full plan for relocation once we have the actual construction plans confirmed.  

Sincerely, Bill Ward for AES Ohio Distribution Design  

From: Andrew.Holloway@dot.ohio.gov <Andrew.Holloway@dot.ohio.gov> 

Sent: Tuesday, June 13, 2023 7:38 AM 

To: William Ward (IC) <william.ward@aes.com> 

Subject: RE: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

CAUTION: This email originated from outside AES. Do not click links or open attachments unless you recognize the 
sender. 

  

William, 

  

Just checking in that the document was received, and what is the relocation status? 

  

Thanks, 

Andrew Holloway 

Transportation Engineer 

ODOT District 6, Planning and Engineering 

400 East William Street, Delaware, Ohio 43015 

740.833.8107 

transportation.ohio.gov 

 
  

From: Holloway, Andrew  

Sent: Wednesday, May 24, 2023 2:06 PM 

To: William Ward (IC) <william.ward@aes.com> 

Subject: RE: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  
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William, 

  

Attached via Citrix files is the Right-of-way plan for the project. It is a design-build project, so we just have a preliminary 

layout for the roundabout currently and won’t have a full construction plan until this fall. ODOT is proceeding with 

acquiring the right of way shown with the attached plan ahead of detailed design of the roundabout. For now, this right-

of-way plan should give you enough detail to understand the impacts and schedule relocation of conflicting poles.  

  

Citrix Attachments  

117955_RW_20230414_11x17.pdf 16.1 MB 
 

Download Attachments  
 

Andrew Holloway uses Citrix Files to share documents securely.  

  

  

  

Thanks, 

Andrew Holloway 

Transportation Engineer 

ODOT District 6, Planning and Engineering 

400 East William Street, Delaware, Ohio 43015 

740.833.8107 

transportation.ohio.gov 

 
  

From: William Ward (IC) <william.ward@aes.com>  

Sent: Wednesday, May 24, 2023 8:47 AM 

To: Holloway, Andrew <Andrew.Holloway@dot.ohio.gov> 

Subject: Re: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

Good morning Andrew Holloway, 

I have reviewed your overall and enclosed the related AES Ohio distribution overview showing our three phase 

12Kv overhead lines and pole in the project area and key to symbols. I am not aware of joint users on the 

poles in this area at this time. Please forward scaled half size prints of your proposed roundabout at this 

location to my attention. Sincerely, Bill Ward for AES Ohio Distribution Design  

From: William R Gourley <william.gourley@aes.com> 

Sent: Tuesday, May 23, 2023 4:32 PM 

To: andrew.holloway@dot.ohio.gov <andrew.holloway@dot.ohio.gov>; William Ward (IC) <william.ward@aes.com> 

Subject: FW: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

  

Bill W,  

  

Could you review this print and conflict for Andrew? 
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Circuit JE1208 in Jefferson Twp.  

  

Thank you,   

  

Bill Gourley  
Manager Distribution Engineering 
AES Ohio 
1900 Dryden Road | Moraine, OH 45439 
william.gourley@aes.com 
Office:  937.331.4521 
  

  

 
  

From: Andrew.Holloway@dot.ohio.gov <Andrew.Holloway@dot.ohio.gov>  

Sent: Monday, May 22, 2023 4:12 PM 

To: William R Gourley <william.gourley@aes.com> 

Subject: ODOT Project 117955- SR-435 Widening and Roundabout - Utility Conflict  

Importance: High 

  

CAUTION: This email originated from outside AES. Do not click links or open attachments unless you recognize the 
sender. 

  

Bill, 

  

ODOT is widening SR-435 & constructing a Roundabout at SR-435/SR-729/Bluegrass Blvd, and a conflict with power 

poles along SR-435 between US-35 and SR-729 has been identified. From the OUPS ticket we submitted, these appear to 

be AES poles. 

  

The attached exhibit has the poles needing to be relocated clouded in purple, I have counted 4 that are in conflict.  

  

Please see the attached exhibit and confirm these are AES poles. Please confirm that there are no joint users on the 

poles. Please let me know who the point of contact for coordinating this relocation will be. 
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Andrew Holloway 

Transportation Engineer 

ODOT District 6, Planning and Engineering 

400 East William Street, Delaware, Ohio 43015 

740.833.8107 

transportation.ohio.gov 

 
  

 

 

 

 

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open 

attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.  


