

**CLE - SR 32 - 0.350 (Part 1, 2, 3 )**

**ODOT PROJECT 91-0591**

**ODOT - JR Jurgensen Company**

**DRB INITIAL MEETING AGENDA**

Date:\_\_\_\_\_

Meeting Number:\_\_\_\_\_

Original Completion Date:\_\_\_\_\_

Revised:\_\_\_\_\_

Original Contract Amount:\_\_\_\_\_

Revised:\_\_\_\_\_

Amount Earned To Date:\_\_\_\_\_

Percent Complete By \$:\_\_\_\_\_

Percent Complete By Time:\_\_\_\_\_

1) Introduction

- a) Name, Affiliation, Role
- b) Sign-Up Sheet
- c) **ODOT** and **JRJ** Point of Contact with email

**ODOT:**\_\_\_\_\_

**JRJ:**\_\_\_\_\_

2) Overview of DRB Process:

- a) Quarterly Meetings
- b) Meetings Informal
- c) DRB Purpose
- d) No Ex-Parte discussions of issues
- e) DRB Operating and Hearing Procedures – Comments

3) DRB Monthly Information Packets

- a) Information to be Included:
- b) Forwarded to DRB in a Timely Manner
- c) Use of ODOT SHPT

- 4) **ODOT** - Project Overview
  - a) Scope
  - b) Significant Project Details
  - c) Critical Activities, Specifications
  - d) Milestone Dates
  - e) Risk Registry developed?
  - f) Issues and Challenges
  
- 5) **JRJ** - Project Overview
  - a) Scope
  - b) Planning and Sequencing
    - Phasing
    - Detours
    - Structures
    - Fills
    - Other
  - c) Issues and Challenges
    - Utilities
    - Right-of-Way
    - Traffic Control
    - Soil Conditions
  - d) Other
  
- 6) Current Project Status ( **JRJ** with **ODOT** Comments)
  - a) Progress-to-Date
  - b) Technical Issues
  - c) Delays
  
- 7) Project Schedule (**JRJ** with **ODOT** Comments)
  - a) Approved Schedule?
  - b) Key Milestones
  - c) Critical Path
  - d) Three Month Look-Ahead
  - e) Time Extensions, If Any

8) Status of Key Submittals (**JRJ** with **ODOT** Comments)  
a) Issues, If Any

9) Status of RFIs (**ODOT** with **JRJ** Comments)

10) Quality Issues or Kudos, (**ODOT** with **JRJ** Comments)

11) Change Order Status (**All**)  
a) Amount Approved To Date  
b) Amount Pending

12) Potential Disputes (**All**)

13) Safety Issues (**All**)  
a) Project Personnel  
b) Traveling Public

14) Public Complaints/Comments (**All**)

15) Any Other Topics

16) Invoicing Point of Contact:\_\_\_\_\_

17) Set Next Two DRB Meeting Dates

18) Joint Site Tour

19) Adjourn

