

Utility Note
CUY – YORK ROAD
PID – 112499
FAN – E200683
OCTOBER 5, 2022

- Bidders are advised that the following utility facilities may not be cleared from the construction area at the time of award of the contract. These utility facilities shall remain in place **or** be relocated within the construction limits of the project as set out below.
- Relocations based on the *Existing R/W & Construction Centerline*.
- Locations of the underground utilities shown in the highway plans were obtained from the owners of the utility as required by section 153.64 of the ORC. All changes to relocation work as described in the Utility Note must be approved by the ODOT Project Engineer. ODOT shall not be held responsible for delay claims resulting from agreements made between the utility companies and the State's Highway Contractor without ODOT's prior consent to the agreement.
- The utility company shall notify the District 12 Construction Office at least two days prior to beginning construction.
- The State's Highway Contractor shall notify ODOT's Project Engineer, **in writing**, within **24 hours** of any project related contact with a utility company.
- Utility company work time frames **DO NOT** include Ohio Revised Code 48 hour One Call requirements.
- Utility company relocation work is based on the sequence of construction in the highway plan. Any changes made to the sequence of construction, after the project is sold, may impact the utility relocation completion dates.
- It **should not** be assumed a Company's work, in all locations, can be performed concurrently, unless otherwise noted. The number of working days for a Company to perform their relocation work may not be consecutive.
- Non-compliance in meeting established target dates could cause ODOT to incur project delays and/or additional costs. In this regard, 5515.02 ORC gives the Department the authority to ensure project clearance and recover costs.
- For further responsibilities of the State's Highway Contractor and Utility Companies, see the ***Department of Transportation Construction and Material Specifications***, sections 105.07 & 107.16.

COMPANY	WORK AUTHORIZED	START DATE	COMPLETION DATE	REMARKS
CEI FIRST ENERGY				No anticipated conflicts.
CHARTER COMMUNICATIONS				No anticipated conflicts. Only UG is crossing at Cedarwood Dr.
BREEZELINE (FORMERLY WOW, ATLANTIC BROADBAND)				No anticipated conflicts.
NORTH ROYALTON WASTEWATER	YES			Storm & Sanitary adjust to grade operations will be performed as part of this project.
CLEVELAND WATER DEPARTMENT	YES			Adjust to grade operations will be performed as part of this project. Contact CWD prior to starting work.
DOMINION ENERGY OHIO				No anticipated conflicts.
TC ENERGEY (FORMERLY TRANSCANADA) & (FORMERLY COLUMBIA GAS TRANSMISSION)				No anticipated conflicts. Contractor to call 811 48 hours prior to construction for field location.
AT&T/OHIO				No anticipated conflicts.
VERIZON				No anticipated conflicts.
NORTH ROYALTON		4/15/23	7/15/23	Sanitary sewer installation from 10725 York Road to 10505 York Road.