Utility Note
CUY – BENNETT ROAD PATH TLCI
PID - 113317
September 23, 2022

- Bidders are advised that the following utility facilities may not be cleared from the construction area at the time of award of the contract. These utility facilities shall remain in place **or** be relocated within the construction limits of the project as set out below.
- Relocations based on the *Existing R/W & Construction Centerline.*
- Locations of the underground utilities shown in the highway plans were obtained from the owners of the utility as required by section 153.64 of the ORC. All changes to relocation work as described in the Utility Note must be approved by the ODOT Project Engineer. ODOT shall not be held responsible for delay claims resulting from agreements made between the utility companies and the State's Highway Contractor without ODOT's prior consent to the agreement.
- The utility company shall notify the District 12 Construction Office at least two days prior to beginning construction.
- The State's Highway Contractor shall notify ODOT's Project Engineer, **in writing,** within **24 hours** of any project related contact with a utility company.
- Utility company work time frames **DO NOT** include Ohio Revised Code 48 hour One Call requirements.
- Utility company relocation work is based on the sequence of construction in the highway plan. Any changes made to the sequence of construction, after the project is sold, may impact the utility relocation completion dates.
- It **should not** be assumed a Company's work, in all locations, can be performed concurrently, unless otherwise noted. The number of working days for a Company to perform their relocation work may not be consecutive.
- Non-compliance in meeting established target dates could cause ODOT to incur project delays and/or additional costs. In this regard, 5515.02 ORC gives the Department the authority to ensure project clearance and recover costs.
- For further responsibilities of the State's Highway Contractor and Utility Companies, see the ***Department of Transportation Construction and Material Specifications***, sections 105.07 & 107.16.

COMPANY	WORK AUTHORIZED	START DATE	COMPLETION DATE	REMARKS
CEI FIRST ENERGY				The Illuminating Company has no facilities in conflict on this project. Electric aerial primary and secondary lines are the only utilities within project limits.
CHARTER SPECTRUM/ TIME WARNER CABLE				No conflict per OUPS. 8/2021: Locator has/will contact the excavator to coordinate marking per OUPS request. Stage 3 plans were sent in 8/2022
CLEVELAND WATER				No Conflict per OUPS request 8/2021– Underground facilities operated by this member are not in conflict based on information provided in the Excavation Request.
COLUMBIA GAS				No Conflict per OUPS. Sent Preliminary plans on 8/2021 and Stage 3 plans on 8/2022 and
DOMINION ENERGY OHIO				No conflicts per reply to Stage 3 plans on 8/2022. Currently DEO does not have any facilities within this project area and do not expect any conflicts with the project.
AT&T/OHIO				No conflict per OUPS request 8/2021.
VERIZON				Verizon has u/g facilities on a short section of the east side of Bennett Rd. A utility plan drawing of the section was sent on 8/2022. No conflict
WOW				No conflict per OUPS request 8/2021.
City of North Royalton				No conflict per OUPS request 8/2021