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ITEM 614, MAINTAINING TRAFFIC

A MINIMUM OF ONE LANE OF TRAFFIC IN EACH DIRECTION
SHALL BE MAINTAINED AT ALL TIMES ON EACH RAMP BY USE OF THE
EXISTING PAVEMENT AND THE COMPLETED PAVEMENT.

A MINIMUM OF ONE LANE OF TRAFFIC IN EACH DIRECTION SHALL

BE MAINTAINED ON STATE ROUTE 123 AT ALL TIMES, EXCEPT FOR A PERIOD
NOT TO EXCEED 3 CONSECUTIVE CALENDAR DAYS, WHEN THROUGH
TRAFFIC MAY BE DETOURED AS SHOWN ON SHEERG—A BIGINCENTIVE

SHALL BE ASSESSED IN THE AMOUNT OF S PER DAYEDR EACH
CALENDAR DAY THE ROADWAY REMAINS CLOSEBNFANFRAFAYCBEYOND THE
SPECIFIED LIMIT.

NO WORK SHALL BE PERFORMED AND ALL EXISTING LANES SHALL BE
OPEN TO TRAFFIC DURING THE FOLLOWING DESIGNATED HOLIDAYS

OR SPECIAL EVENTS:
NEW YEAR'S (OBSERVED) GENERAL/REGULAR ELECTION DAY (NOV)
MEMORIAL DAY THANKSGIVING
FOURTH OF JULY (OBSERVED) CHRISTMAS (OBSERVED)

LABOR DAY

THE PERIOD OF TIME THAT THE LANES ARE TO BE OPEN DEPENDS ON
THE DAY OF THE WEEK ON WHICH THE HOLIDAY OR SPECIAL EVENT
FALLS. THE FOLLOWING SCHEDULE SHALL BE USED TO DETERMINE

THIS PERIOD:
DAY OF HOLIDAY TIME ALL LANES
OR SPECIAL EVENT MUST BE OPEN TO TRAFFIC

SUNDAY 12:00N FRIDAY THROUGH 6:00 AM MONDAY
MONDAY 12:00N FRIDAY THROUGH 6:00 AM TUESDAY
TUESDAY 12:00N MONDAY THROUGH 6:00 AM WEDNESDAY
TUESDAY (GEN./REG. ELECTION)

5:00 AM TUESDAY THROUGH 12:00 AM WEDNESDAY
WEDNESDAY 12:00N TUESDAY THROUGH 6:00 AM THURSDAY
THURSDAY 12:00N WEDNESDAY THROUGH 6:00 AM FRIDAY
THURSDAY (THANKSGIVING ONLY)

6:00 AM WEDNESDAY THROUGH 6:00 AM MONDAY
FRIDAY  12:00N THURSDAY THROUGH 6:00 AM MONDAY
SATURDAY 12:00N FRIDAY THROUGH 6:00 AM MONDAY

DURING THE SAME PERIODS, MAINTAIN PEDESTRAIN ACCESS IF
PEDESTRIAN ACCESS WAS PRESENT PRIOR TO CONSTRUCTION.

SHOULD THE CONTRACTOR FAIL TO MEET ANY OF THESE REQUIREMENTS,

THE CONTRACTOR SHALL BE ASSESSED A DISINCENTIVE PER THE LANE
VALUE CONTRACT (PN 127).

LANE VALUE CONTRACT TABLE

DESCRIPTION OF CRITICAL DISINCENTIVE 5
LANE/RAMP TO BE MAINTAINED RESTRICTED TIME PERIOD | TIME UNIT PER TIME UNIT
ONE LANE OF TWO-WAY TRAFFIC ON EACH
SR 123 3PMTO 7PM MINUTE 5100
RAMP A (SB ENTRANCE) 5AMTO 10 PM EACH 540
MINUTE
EACH
RAMP B (NB EXIT) 5AMTO 10 PM MINUTE 540
RAMP C (NB ENTRANCE) 5AM TO 10 PM EACH 540
MINUTE
EACH
RAMP D (SB EXIT) 5AMTO 10 PM MINUTE 535

LENGTH AND DURATION OF LANE CLOSURES AND RESTRICTIONS
SHALL BE AT THE APPROVAL OF THE ENGINEER.

ITIS THE INTENT TO MINIMIZE

THE IMPACT TO THE TRAVELING PUBLIC. LANE CLOSURES OR
RESTRICTIONS OVER SEGMENTS OF THE PROJECT IN WHICH NO
WORK IS ANTICIPATED WITHIN A REASONABLE TIME FRAME, AS
DETERMINED BY THE ENGINEER, SHALL NOT BE PERMITTED.
THE LEVEL OF UTILIZATION OF MAINTENANCE OF TRAFFIC

DEVICES SHALL BE COMMENSURATE WITH THE WORK IN PROGRESS.
N\

SR 123 WILL BE
CLOSED MMM-DD

FOR 3 DAYS
INFO:  513-933-6583

. J

W20-H13-60

NOTICE OF CLOSURE SIGNS (W20-H13) SHALL BE ERECTED BY
THE CONTRACTOR PRIOR TO THE SCHEDULED ROAD OR RAMP
CLOSURE IN ACCORDANCE WITH THE NOTICE OF CLOSURE TIME
TABLE BELOW. AT THE APPROVAL OF THE ENGINEER, PORTABLE
CHANGEABLE MESSAGE SIGNS MAY BE USED IN LIEU OF THE
STANDARD FLATSHEET SIGN FOR CLOSURE DURATIONS OF LESS
THAN 1 WEEK.

THE SIGNS SHALL BE ERECTED ON THE RIGHT-HAND SIDE OF THE
ROAD/RAMP FACING TRAFFIC. THEY SHALL BE PLACED SO AS NOT
TO INTERFERE WITH THE VISIBILITY OF ANY OTHER TRAFFIC
CONTROL SIGNS. ON ROADWAYS, THEY SHOULD BE ERECTED AT
OR NEAR THE POINT OF CLOSURE. THE SIGNS MAY BE ERECTED
ANYWHERE ON RAMPS AS LONG AS THEY ARE VISIBLE TO THE
MOTORISTS USING THE RAMP. ON ENTRANCE RAMPS, THE SIGN
SHALL BE ERECTED WELL IN ADVANCE OF THE MERGE AREA TO
AVOID DISTRACTING MOTORISTS.

NOTICE OF CLOSURE SIGN TIME TABLE

ITEM DURATION SIGN DISPLAYED
OF CLOSURE TO PUBLIC
RAMP & >=2 WEEKS 14 CALENDAR DAYS
PRIOR TO CLOSURE
ROAD > 12 HOURS 7 CALENDAR DAYS
& < 2 WEEKS PRIOR TO CLOSURE

2 BUSINESS DAYS
PRIOR TO CLOSURE

CLOSURES <=12 HOURS

THE SIGN SHALL DISPLAY THE DATE OF THE CLOSURE IN MMM-DD
FORMAT AND THE NUMBER OF DAYS OF THE CLOSURE. THE LAST
LINE OF THE W20-H13 SIGN LISTS A PHONE NUMBER WHICH A
MOTORIST MAY CALL FOR ADDITIONAL INFORMATION. THIS IS TO
BE A SPECIFIC OFFICE WITHIN THE DISTRICT RATHER THAN THE
GENERAL SWITCHBOARD NUMBER.

THE CONTRACTOR SHALL PROVIDE, ERECT AND MAINTAIN SIGNS
AND SIGN SUPPORTS, AS DETAILED IN THE OHIO MANUAL OF
UNIFORM TRAFFIC CONTROL DEVICES, AND TYPE Il BARRICADES
OF THE TYPE AND LOCATION AS FOLLOWS:

I-71 NB W20-1-48
NB G20-2-48

I-71 SB W20-1-48
SB G20-2-48

SR 123 INTRCHG SB W20-1-36
SB G20-2-36
NB W20-1-36
NB G20-2-36

SR 123 N SECTION SB W20-1-36
SB G20-2-36
NB W20-1-36
NB G20-2-36

CEDAR TRACE DR NB WZ20-1-36
SB G20-2-36

1 MILE SOUTH OF EXIT RAMP

1 MILE NORTH OF ENTRANCE RAMP
1 MILE NORTH OF EXIT RAMP

1 MILE SOUTH OF ENTRANCE RAMP
1500 FEET NORTH OF RAMP

1500 FEET SOUTH OF RAMP

1500 FEET SOUTH OF RAMP

1500 FEET NORTH OF RAMP

1500 FEET NORTH OF BEGIN PROJECT
1500 FEET SOUTH OF END PROJECT
1500 FEET SOUTH OF END PROJECT
1500 FEET NORTH OF BEGIN PROJECT
500 FEET SOUTH OF SR 123

500 FEET SOUTH OF SR 123

ALL WORK AND TRAFFIC CONTROL DEVICES SHALL BE IN
ACCORDANCE WITH C&MS 614 AND OTHER APPLICABLE
PORTIONS OF THE SPECIFICATIONS, AS WELL AS THE OHIO
MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES. PAYMENT
FOR ALL LABOR, EQUIPMENT AND MATERIALS SHALL BE
INCLUDED IN THE LUMP SUM CONTRACT PRICE FOR ITEM 614,
MAINTAINING TRAFFIC, UNLESS SEPARATELY ITEMIZED IN THE

PLAN.

TRENCH FOR WIDENING

TRENCH EXCAVATION FOR BASE WIDENING SHALL BE ONLY ON
ONE SIDE OF THE PAVEMENT AT A TIME. THE OPEN TRENCH SHALL
BE ADEQUATELY MAINTAINED AND PROTECTED WITH DRUMS OR
BARRICADES AT ALL TIMES. PLACEMENT OF PROPOSED SUBBASE
AND BASE MATERIAL SHALL FOLLOW AS CLOSELY AS POSSIBLE
BEHIND EXCAVATION OPERATIONS. THE LENGTH OF WIDENING
TRENCH WHICH IS OPEN AT ANY ONE TIME SHALL BE HELD TO A
MINIMUM AND SHALL AT ALL TIMES BE SUBJECT TO APPROVAL OF

THE ENGINEER.

OVERNIGHT TRENCH CLOSING

THE BASE WIDENING SHALL BE COMPLETED TO A DEPTH OF NO
MORE THAN 3 INCHES BELOW THE EXISTING PAVEMENT BY

THE END OF EACH WORK DAY. NO TRENCH SHALL BE LEFT OPEN
OVERNIGHT EXCEPT FOR A SHORT LENGTH (25 FEET OR LESS)
OF A WORK SECTION AT THE END OF THE TRENCH. IN CASE
WORK MUST BE SUSPENDED BECAUSE OF INCLEMENT WEATHER
OR OTHER REASONS, THE TRENCH FOR THE UNCOMPLETED
BASE WIDENING SHALL BE BACKFILLED AT THE DIRECTION OF

THE ENGINEER.

WORK ZONE MARKINGS AND SIGNS

THE FOLLOWING ESTIMATED QUANTITIES HAVE BEEN CARRIED
TO THE GENERAL SUMMARY FOR USE AT LOCATIONS IDENTIFIED
BY THE ENGINEER FOR WORK ZONE PAVEMENT MARKINGS AND
SIGNS PER THE REQUIREMENTS OF C&MS 614.04 AND 614.11.

FLOODLIGHTING

FLOODLIGHTING OF THE WORK SITE FOR OPERATIONS
CONDUCTED DURING NIGHTTIME PERIODS SHALL BE
ACCOMPLISHED SO THAT THE LIGHTS DO NOT CAUSE GLARE TO
THE DRIVERS ON THE ROADWAY. TO ENSURE THE ADEQUACY
OF THE FLOODLIGHT PLACEMENT, THE CONTRACTOR AND THE
ENGINEER SHALL DRIVE THROUGH THE WORK SITE EACH NIGHT
WHEN THE LIGHTING IS IN PLACE AND OPERATIVE PRIOR TO
COMMENCING ANY WORK. IF GLARE IS DETECTED, THE LIGHT
PLACEMENT AND SHIELDING SHALL BE ADJUSTED TO THE
SATISFACTION OF THE ENGINEER BEFORE WORK PROCEEDS.

PAYMENT FOR ALL LABOR, EQUIPMENT AND MATERIALS SHALL
BE INCLUDED IN THE LUMP SUM CONTRACT PRICE FOR ITEM
614, MAINTAINING TRAFFIC.

ITEM 254 PAVEMENT PLANING

DO NOT ALLOW TRAFFIC ON MILLED SURFACES FOR MORE THAN 48
HOURS.
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ITEM 614, PORTABLE CHANGEABLE MESSAGE SIGNS, AS
PER PLAN

THE CONTRACTOR SHALL FURNISH, INSTALL, MAINTAIN AND
REMOVE, WHEN NO LONGER NEEDED, A CHANGEABLE MESSAGE
SIGN. THE SIGN SHALL BE OF A TYPE SHOWN ON A LIST OF
APPROVED PCMS UNITS AVAILABLE ON THE OFFICE OF
MATERIALS MANAGEMENT WEB PAGE. THE LIST CONTAINS
CLASS A AND B UNITS WITH MINIMUM LEGIBILITY DISTANCES OF
800 FEET AND 650 FEET, RESPECTIVELY.

EACH SIGN SHALL BE TRAILER-MOUNTED AND EQUIPPED WITH

A FUNCTIONAL DIMMING MECHANISM, TO DIM THE SIGN DURING

DARKNESS, AND A TAMPER AND VANDAL PROOF ENCLOSURE.
EACH SIGN SHALL BE PROVIDED WITH APPROPRIATE TRAINING
AND OPERATION INSTRUCTIONS TO ENABLE ON-SITE PERSONNEL
TO OPERATE AND TROUBLESHOOT THE UNIT. THE SIGN SHALL
ALSO BE CAPABLE OF BEING POWERED BY AN ELECTRICAL
SERVICE DROP FROM A LOCAL UTILITY COMPANY. THE PCMS
SHALL BE DELINEATED IN ACCORDANCE WITH C&MS 614.03.

THE PROBABLE PCMS LOCATIONS AND WORK LIMITS FOR THOSE
LOCATIONS ARE SHOWN ON SHEET 10 OF THE PLAN.

PLACEMENT, OPERATION, MAINTENANCE AND ALL ACTIVATION OF

THE SIGNS BY THE CONTRACTOR SHALL BE AS DIRECTED BY THE
ENGINEER. THE PCMS SHALL BE LOCATED IN A HIGHLY VISIBLE
POSITION YET PROTECTED FROM TRAFFIC. THE CONTRACTOR
SHALL, AT THE DIRECTION OF THE ENGINEER, RELOCATE THE
PCMS TO IMPROVE VISIBILITY OR ACCOMMODATE CHANGED
CONDITIONS. WHEN NOT IN USE, THE PCMS SHALL BE TURNED
OFF. ADDITIONALLY, WHEN NOT IN USE FOR EXTENDED PERIODS
OF TIME, THE PCMS SHALL BE TURNED AWAY FROM ALL TRAFFIC.

THE ENGINEER SHALL BE PROVIDED ACCESS TO EACH SIGN UNIT
AND SHALL BE PROVIDED WITH APPROPRIATE TRAINING AND
OPERATION INSTRUCTIONS TO ENABLE ODOT PERSONNEL TO
OPERATE AND TROUBLESHOOT THE UNIT, AND TO REVISE SIGN
MESSAGES, IF NECESSARY.

(THE CONTRACTOR SHALL IMPLEMENT A SYSTEM WHEREBY
CHANGEABLE MESSAGES WILL BE IMPLEMENTED WITHIN

1 HOUR FOLLOWING TELEPHONE NOTIFICATION FROM

THE PROJECT ENGINEER TO A DESIGNATED PHONE.)

ALL MESSAGES TO BE DISPLAYED ON THE SIGN WILL BE
PROVIDED BY THE ENGINEER. A LIST OF ALL REQUIRED PRE-
PROGRAMMED MESSAGES WILL BE GIVEN TO THE CONTRACTOR
AT THE PROJECT PRECONSTRUCTION CONFERENCE. THE SIGN
SHALL HAVE THE CAPABILITY TO STORE UP TO 99 MESSAGES.
MESSAGE MEMORY OR PRE-PROGRAMMED DISPLAYS SHALL NOT
BE LOST AS A RESULT OF POWER FAILURES TO THE ON-BOARD
COMPUTER. THE SIGN LEGEND SHALL BE CAPABLE OF BEING
CHANGED IN THE FIELD. THREE-LINE PRESENTATION FORMATS
WITH UP TO SIX MESSAGE PHASES SHALL BE SUPPORTED. PCMS
FORMAT SHALL PERMIT THE COMPLETE MESSAGE FOR EACH
PHASE TO BE READ AT LEAST TWICE.

THE PCMS SHALL CONTAIN AN ACCURATE CLOCK AND
PROGRAMMING LOGIC WHICH WILL ALLOW THE SIGN TO
BE ACTIVATED, DEACTIVATED OR MESSAGES CHANGED
AUTOMATICALLY AT DIFFERENT TIMES OF THE DAY FOR
DIFFERENT DAYS OF THE WEEK.

(THE PCMS SHALL CONTAIN A CELLULAR TELEPHONE DATA LINK
WHICH WILL (IN ACTIVE CELLULAR PHONE AREAS) ALLOW
REMOTE SIGN ACTIVATION, MESSAGE CHANGES, MESSAGE
ADDITIONS AND REVISIONS TO TIME OF DAY PROGRAMS. THE
SYSTEM SHALL ALSO PERMIT VERIFICATION OF CURRENT AND
PROGRAMMED MESSAGES. ONE REMOTE DATA INPUT DEVICE
(LAPTOP COMPUTER PLUS MODEM OR EQUIVALENT) SHALL BE
FURNISHED FOR USE BY THE DISTRICT TRAFFIC ENGINEER, OR
EQUIVALENT, AND SHALL BE INSURED AGAINST THEFT.) THE

PCMS UNIT SHALL BE MAINTAINED IN GOOD WORKING ORDER
BY THE CONTRACTOR IN ACCORDANCE WITH THE PROVISIONS

OF C&MS 614.07. THE CONTRACTOR SHALL, PRIOR TO ACTIVATING
THE UNIT, MAKE ARRANGEMENTS, WITH AN AUTHORIZED SERVICE

AGENT FOR THE PCMS, TO ASSURE PROMPT SERVICE IN THE
EVENT OF FAILURE. ANY FAILURE SHALL NOT RESULT IN THE SIGN
BEING OUT OF SERVICE FOR MORE THAN 12 HOURS, INCLUDING
WEEKENDS. FAILURE TO COMPLY MAY RESULT IN AN ORDER

TO STOP WORK AND OPEN ALL TRAFFIC LANES AND/OR IN THE
DEPARTMENT TAKING APPROPRIATE ACTION TO SAFELY CONTROL
TRAFFIC. THE ENTIRE COST TO CONTROL TRAFFIC, ACCRUED BY
THE DEPARTMENT DUE TO THE CONTRACTOR'S NONCOMPLIANCE,
WILL BE DEDUCTED FROM MONEYS DUE, OR TO BECOME DUE
THE CONTRACTOR ON HIS CONTRACT.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR 24-HOUR-PER-
DAY OPERATION AND MAINTENANCE OF THESE SIGNS ON THE
PROJECT FOR THE DURATION OF THE PHASES WHEN THE PLAN
REQUIRES THEIR USE.

PAYMENT FOR THE ABOVE DESCRIBED ITEM SHALL BE AT THE
CONTRACT UNIT PRICE. PAYMENT SHALL INCLUDE ALL LABOR,
MATERIALS, EQUIPMENT, FUELS, LUBRICATING OILS, SOFTWARE,
HARDWARE AND INCIDENTALS TO PERFORM THE ABOVE
DESCRIBED WORK.

ITEM 614, PORTABLE CHANGEABLE MESSAGE SIGN, AS PER
PLAN 4 SIGN-MONTH ASSUMING 2 PCMS
SIGNS FOR 2 MONTHS

ITEM 614, LAW ENFORCEMENT OFFICER (WITH PATROL CAR)
FOR ASSISTANCE DURING CONSTRUCTION OPERATIONS

USE OF LAW ENFORCEMENT OFFICERS (LEOS) BY CONTRACTORS
OTHER THAN THE USES SPECIFIED BELOW SHALL NOT BE
PERMITTED AT PROJECT COST NOR TIME COMPENSATION.

LEOS SHOULD NOT BE USED WHERE THE OMUTCD INTENDS THAT
FLAGGERS BE USED.

IN ADDITION TO THE REQUIREMENTS OF C&MS 614 AND THE
OMUTCD, A UNIFORMED LEO WITH AN OFFICIAL PATROL CAR
(CAR WITH TOP-MOUNTED EMERGENCY FLASHING LIGHTS AND
COMPLETE MARKINGS OF THE APPROPRIATE LAW ENFORCEMENT
AGENCY) SHALL BE PROVIDED FOR THE FOLLOWING TRAFFIC
CONTROL TASKS:

DURING THE ENTIRE ADVANCE PREPARATION AND CLOSURE
SEQUENCE WHERE COMPLETE BLOCKAGE OF TRAFFIC IS
REQUIRED.

DURING A TRAFFIC SIGNAL INSTALLATION WHEN IMPACTING
THE NORMAL FUNCTION OF THE SIGNAL OR THE FLOW OF
TRAFFIC, OR WHEN TRAFFIC NEEDS TO BE DIRECTED
THROUGH AN ENERGIZED TRAFFIC SIGNAL CONTRARY TO
THE SIGNAL DISPLAY (E.G., DIRECTING MOTORISTS THROUGH
A RED LIGHT).

DURING PERIODS WHERE TRAFFIC NEEDS TO BE DIRECTED
CONTRARY TO A TRAFFIC CONTROL DEVICE (FLAGGER, SIGN
[E.G. STOP SIGN, STREET OR HIGHWAY SIGNS, ETC], SIGNAL

OR OTHER DEVICE USED TO REGULATE, WARN OR GUIDE TRAFFIC).

TRAFFIC IN THIS INSTANCE INCLUDES VEHICULAR, PEDESTRIAN
AND/OR SHARED USE PATH USERS.

IN ADDITION TO THE REQUIREMENT OF C&MS 614 AND THE
OMUTCD, A UNIFORMED LEO WITH AN OFFICIAL PATROL CAR
(CAR WITH TOP-MOUNTED EMERGENCY FLASHING LIGHTS AND
COMPLETE MARKINGS OF THE APPROPRIATE LAW ENFORCEMENT
AGENCY) SHOULD BE PROVIDED FOR THE FOLLOWING TRAFFIC
CONTROL TASKS AS APPROVED BY THE ENGINEER:

FOR LANE CLOSURES THAT MEET ALL OF THE CRITERIA
LISTED BELOW: DURING INITIAL SET-UP PERIODS,
TEAR DOWN PERIODS, SUBSTANTIAL SHIFTS OF A CLOSURE
POINT OR WHEN NEW LANE CLOSURE ARRANGEMENTS ARE
INITIATED FOR LONG-TERM LANE CLOSURES/SHIFTS (FOR
THE FIRST AND LAST DAY OF MAJOR CHANGES IN TRAFFIC
CONTROL SETUP).
CRITERIA
. ON A MULTI-LANE DIVIDED INTERSTATE, OTHER
FREEWAY OR EXPRESSWAY; AND
. AN AUTHORIZED SPEED LIMIT OF 45 MPH OR GREATER
THAT IS IN EFFECT AT THE TIME OF THE OPERATION;

AND,
. AADT OF 50,000 (OR AADT OF 30,000 WITH 25% OR
HIGHER PERCENT TRUCKS)

IN GENERAL, LEOS SHOULD BE POSITIONED IN ADVANCE OF AND
ON THE SAME SIDE AS THE LANE RESTRICTION (OR AT THE POINT
OF ROAD CLOSURE), AND TO MANUALLY CONTROL TRAFFIC
MOVEMENTS THROUGH SIGNALIZED INTERSECTIONS AND/OR IN
CONTRARY TO OTHER TRAFFIC CONTROL DEVICE IN WORK
ZONES.

LEOS SHOULD NOT FORGO THEIR TRAFFIC CONTROL
RESPONSIBILITIES TO APPREHEND MOTORISTS FOR ROUTINE
TRAFFIC VIOLATIONS. HOWEVER, IF A MOTORIST'S ACTIONS
ARE CONSIDERED TO BE RECKLESS, THEN PURSUIT OF THE
MOTORIST IS APPROPRIATE.

THE LEOS WORK AT THE DIRECTION OF THE CONTRACTOR.

THE CONTRACTOR IS RESPONSIBLE FOR SECURING THE

SERVICES OF THE LEOS WITH THE APPROPRIATE AGENCIES

AND COMMUNICATING THE INTENTIONS OF THE PLANS WITH
RESPECT TO DUTIES OF THE LEOS. THE ENGINEER SHALL

HAVE FINAL CONTROL OVER THE LEOS' DUTIES AND PLACEMENT,
AND WILL RESOLVE ANY ISSUES THAT MAY ARISE BETWEEN THE
TWO PARTIES.

ENSURE PROVIDED LEOS HAVE BEEN TRAINED APPROPRIATE
TO THE JOB DECISIONS THEY ARE REQUIRED TO MAKE WHILE
ON THE PROJECT, IN ACCORDANCE WITH C&MS 614.03.

THE LEO SHALL REPORT IN TO THE CONTRACTOR PRIOR TO
THE START OF THE SHIFT, IN ORDER TO RECEIVE INSTRUCTIONS
REGARDING SPECIFIC WORK ASSIGNMENTS DURING HIS/HER
SHIFT. THE SHIFT DURATION SHALL NOT BE LESS THAN

THE LEO'S MINIMUM SHOW-UP TIME REQUIRED BY THEIR
LAW ENFORCEMENT AGENCY.THE LEO IS EXPECTED TO STAY
AT THE PROJECT SITE FOR THE ENTIRE DURATION OF

HIS/HER SHIFT. THE LEO SHALL REPORT TO THE CONTRACTOR
AT THE END OF HIS/HER SHIFT.SHOULD IT BE NECESSARY

TO LEAVE THE PROJECT SITE, THE LEO SHALL NOTIFY THE
ENGINEER. THE CONTRACTOR SHALL PROVIDE THE LEO WITH
A TWO-WAY COMMUNICATION DEVICE THAT SHALL BE RETURNED
TO THE CONTRACTOR AT THE END OF HIS/HER SHIFT.

LEOS (WITH PATROL CAR) REQUIRED BY THE TRAFFIC
MAINTENANCE TASKS ABOVE SHALL BE PAID FOR ON A UNIT
PRICE (HOURLY) BASIS UNDER ITEM 614, LAW ENFORCEMENT
OFFICER (WITH PATROL CAR) FOR ASSISTANCE. THE FOLLOWING
ESTIMATED QUANTITIES HAVE BEEN CARRIED TO THE GENERAL
SUMMARY.

ITEM 614, LAW ENFORCEMENT OFFICER WITH PATROL CAR
FOR ASSISTANCE 40 HOURS

THE HOURS PAID SHALL INCLUDE ANY MINIMUM SHOW-UP TIME
REQUIRED BY THE LAW ENFORCEMENT AGENCY INVOLVED.

ANY ADDITIONAL COSTS (ADMINISTRATIVE OR OTHERWISE)
INCURRED BY THE CONTRACTOR TO OBTAIN THE SERVICES
OF A LEO ARE INCLUDED WITH THE BID UNIT PRICE FOR
ITEM 614, LAW ENFORCEMENT OFFICER WITH PATROL CAR
FOR ASSISTANCE.

NOTIFICATION OF TRAFFIC RESTRICTIONS

THROUGHOUT THE DURATION OF THE PROJECT, THE
CONTRACTOR SHALL NOTIFY THE PROJECT ENGINEER IN
WRITING OF ALL TRAFFIC RESTRICTIONS AND UPCOMING
MAINTENANCE OF TRAFFIC CHANGES. THE CONTRACTOR

SHALL ENSURE THE WRITTEN NOTIFICATION IS SUBMITTED IN

A TIMELY MANNER TO ALLOW THE PROJECT ENGINEER TO MEET
THE REQUIRED TIME FRAMES SET FORTH IN THE TABLE BELOW
TO INFORM THE SPECIAL HAULING PERMITS SECTION
(HAULING.PERMITS@DOT.OHIO.GOV) AND THE DISTRICT PUBLIC
INFORMATION OFFICE (PIO). THIS NOTIFICATION SHALL BE
RECEIVED BY THE PROJECT ENGINEER PRIOR TO THE PHYSICAL
SETUP OF ANY APPLICABLE SIGNS OR MESSAGE BOARDS.

INFORMATION SHOULD INCLUDE, BUT IS NOT LIMITED TO, ALL
CONSTRUCTION ACTIVITIES THAT IMPACT OR INTERFERE WITH
TRAFFIC AND SHALL LIST THE SPECIFIC LOCATION, TYPE OF
WORK, ROAD STATUS, DATE AND TIME OF RESTRICTION,
DURATION OF RESTRICTION, NUMBER OF LANES MAINTAINED,
NUMBER OF LANES CLOSED, MINIMUM VERTICAL CLEARANCE,
MINIMUM WIDTH OF DRIVABLE PAVEMENT, DETOUR ROUTES, IF
APPLICABLE, AND ANY OTHER INFORMATION REQUESTED BY
THE PROJECT ENGINEER.

NOTIFICATION OF TRAFFIC RESTRICTIONS TIME TABLE
ITEM DURATION OF NOTICE DUE TO
CLOSURE PERMITS & PIO

RAMP & >=2 WEEKS 21 CALENDAR DAYS

ROAD CLOSURES PRIOR TO CLOSURE
> 12 HOURS 14 CALENDAR DAYS
& < 2 WEEKS PRIOR TO CLOSURE

<=12 HOURS 4 CALENDAR DAYS
PRIOR TO CLOSURE

LANE >=2 WEEKS 14 CALENDAR DAYS

CLOSURES & PRIOR TO CLOSURE

RESTRICTIONS

<2 WEEKS 5 BUSINESS DAYS

PRIOR TO CLOSURE

START OF N/A 14 CALENDAR DAYS

CONSTRUCTION & PRIOR TO

TRAFFIC PATTERN IMPLEMENTATION

CHANGES

ANY UNFORESEEN CONDITIONS NOT SPECIFIED IN THE PLANS
REQUIRING TRAFFIC RESTRICTIONS SHALL ALSO BE REPORTED
TO THE PROJECT ENGINEER USING THE NOTIFICATION TIME
TABLE.
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SEQUENCE OF CONSTRUCTION

PHASE 1

RESURFACING OF WAR IR-71 & SR-123 INTERCHANGE:
LANE CLOSURES ON SR 123 AND RAMPS ARE PERMITTED IN
ACCORDANCE WITH THE LANE VALUE CONTRACT TABLE.

-ONE LANE OF TWO WAY TRAFFIC ON SR 123 IS RESTRICTED FROM 3 PM
TO 7 PM

-RAMP CLOSURES ARE RESTRICTED FROM 5 AM TO 10 PM.

-BOTH NORTHBOUND RAMPS MAY BE CLOSED AT THE SAME TIME; BOTH
SOUTHBOUND RAMPS MAY BE CLOSED AT THE SAME TIME.

MAINTAIN TRAFFIC ON |-71 THROUGH THE APPLICATION OF MT-98.22
AND MT-98.29.

PHASE 2

ROADSIDE IMPROVEMENT OF WAR-123:

ONE LANE OF TWO-WAY TRAFFIC MAY BE MAINTAINED DURING
WORKING HOURS USING FLAGGERS IN ACCORDANCE WITH THE LANE
VALUE CONTRACT TABLE.

A THREE DAY FULL CLOSURE WILL BE PERMITTED FOR FULL DEPTH
PAVEMENT REPLACEMENT. DETOUR WILL BE AS SHOWN ON SHEET 9.

CLOSE SR 123 THROUGH THE APPLICATION OF MT-101.60.
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