Utility Note
CUY — BENNETT ROAD PATH TLCI
PID - 113317
September 23, 2022

Bidders are advised that the following utility facilities may not be cleared from the
construction area at the time of award of the contract. These utility facilities shall
remain in place or be relocated within the construction limits of the project as set out
below.

Relocations based on the Existing R/W & Construction Centerline.

Locations of the underground utilities shown in the highway plans were obtained from
the owners of the utility as required by section 153.64 of the ORC. All changes to
relocation work as described in the Utility Note must be approved by the ODOT Project
Engineer. ODOT shall not be held responsible for delay claims resulting from agreements
made between the utility companies and the State’s Highway Contractor without ODOT’s
prior consent to the agreement.

The utility company shall notify the District 12 Construction Office at least two days prior
to beginning construction.

The State’s Highway Contractor shall notify ODOT'’s Project Engineer, in writing, within 24
hours of any project related contact with a utility company.

Utility company work time frames DO NOT include Ohio Revised Code 48 hour One Call
requirements.

Utility company relocation work is based on the sequence of construction in the highway
plan. Any changes made to the sequence of construction, after the project is sold, may
impact the utility relocation completion dates.

It should not be assumed a Company’s work, in all locations, can be performed
concurrently, unless otherwise noted. The number of working days for a Company to
perform their relocation work may not be consecutive.

Non-compliance in meeting established target dates could cause ODOT to incur project
delays and/or additional costs. In this regard, 5515.02 ORC gives the Department the
authority to ensure project clearance and recover costs.

For further responsibilities of the State’s Highway Contractor and Utility Companies, see
the Department of Transportation Construction and Material Specifications, sections
105.07 & 107.16.
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CEl FIRST ENERGY

The Illuminating Company has no
facilities in conflict on this project.
Electric aerial primary and secondary
lines are the only utilities within project
limits.

No conflict per OUPS.

CHARTER 8/2021: Locator has/will contact the
SPECTRUM/ TIME excavator to coordinate marking per
WARNER CABLE OUPS request. Stage 3 plans were sent in
8/2022
No Conflict per OUPS request 8/2021—
CLEVELAND Underground fac.ilities operated by this
member are not in conflict based on
WATER information provided in the Excavation
Request.
COLUMBIA GAS No Conflict per OUPS. Sent Preliminary
plans on 8/2021 and Stage 3 plans on
8/2022 and
No conflicts per reply to Stage 3 plans on
DOMINION 8/2022. Currently DEO does not have any
ENERGY OHIO facilities within this project area and do
not expect any conflicts with the project.
AT&T/OHIO
No conflict per OUPS request 8/2021.
Verizon has u/g facilities on a short
VERIZON se.cfcion of the ea.st side of Benr.1ett Rd. A
utility plan drawing of the section was
sent on 8/2022. No conflict
WOow
No conflict per OUPS request 8/2021.
City of North
Royalton

No conflict per OUPS request 8/2021




