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• Bidders are advised that the following utility facilities may not be cleared from the 

construction area at the time of award of the contract. These utility facilities shall 

remain in place or be relocated within the construction limits of the project as set out 

below. 

• Relocations based on the Existing R/W & Construction Centerline. 

• Locations of the underground utilities shown in the highway plans were obtained from 

the owners of the utility as required by section 153.64 of the ORC. All changes to 

relocation work as described in the Utility Note must be approved by the ODOT Project 

Engineer. ODOT shall not be held responsible for delay claims resulting from agreements 

made between the utility companies and the State’s Highway Contractor without ODOT’s 

prior consent to the agreement. 

• The utility company shall notify the District 12 Construction Office at least two days prior 

to beginning construction. 

• The State’s Highway Contractor shall notify ODOT’s Project Engineer, in writing, within 24 

hours of any project related contact with a utility company. 

• Utility company work time frames DO NOT include Ohio Revised Code 48 hour One Call 

requirements. 

• Utility company relocation work is based on the sequence of construction in the highway 

plan. Any changes made to the sequence of construction, after the project is sold, may 

impact the utility relocation completion dates. 

• It should not be assumed a Company’s work, in all locations, can be performed 

concurrently, unless otherwise noted. The number of working days for a Company to 

perform their relocation work may not be consecutive. 

• Non-compliance in meeting established target dates could cause ODOT to incur project 

delays and/or additional costs. In this regard, 5515.02 ORC gives the Department the 

authority to ensure project clearance and recover costs. 

• For further responsibilities of the State’s Highway Contractor and Utility Companies, see 

the Department of Transportation Construction and Material Specifications, sections 

105.07 & 107.16. 

 

 

 

 

 

 

 

 

 

 

 

 



COMPANY 

WORK 

AUTHORIZED 
START 

DATE 

COMPLETION 

DATE 

REMARKS 

CEI FIRST ENERGY 

      

The Illuminating Company has no 

facilities in conflict on this project. 

Electric aerial primary and secondary 

lines are the only utilities within project 

limits. 

CHARTER 

SPECTRUM/ TIME 

WARNER CABLE 
      

No conflict per OUPS. 

8/2021: Locator has/will contact the 

excavator to coordinate marking per 

OUPS request. Stage 3 plans were sent in 

8/2022  

CLEVELAND 

WATER 

     

No Conflict per OUPS request 8/2021– 

Underground facilities operated by this 

member are not in conflict based on 

information provided in the Excavation 

Request. 

COLUMBIA GAS 

     

No Conflict per OUPS. Sent Preliminary 

plans on 8/2021 and Stage 3 plans on 

8/2022 and  

DOMINION 

ENERGY OHIO 

     

No conflicts per reply to Stage 3 plans on 

8/2022. Currently DEO does not have any 

facilities within this project area and do 

not expect any conflicts with the project. 

AT&T/OHIO 

      No conflict per OUPS request 8/2021. 

VERIZON 

      

Verizon has u/g facilities on a short 

section of the east side of Bennett Rd. A 

utility plan drawing of the section was 

sent on 8/2022. No conflict 

WOW 

   No conflict per OUPS request 8/2021. 

City of North 

Royalton 
   No conflict per OUPS request 8/2021 

 

 

 


