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Bidders are advised that the following utility facilities may not be cleared from the
construction area at the time of award of the contract. These utility facilities shall
remain in place or be relocated within the construction limits of the project as set out
below.

Relocations based on the Existing R/W & Construction Centerline.

Locations of the underground utilities shown in the highway plans were obtained from
the owners of the utility as required by section 153.64 of the ORC. All changes to
relocation work as described in the Utility Note must be approved by the ODOT Project
Engineer. ODOT shall not be held responsible for delay claims resulting from agreements
made between the utility companies and the State’s Highway Contractor without ODOT’s
prior consent to the agreement.

The utility company shall notify the District 12 Construction Office at least two days prior
to beginning construction.

The State’s Highway Contractor shall notify ODOT'’s Project Engineer, in writing, within 24
hours of any project related contact with a utility company.

Utility company work time frames DO NOT include Ohio Revised Code 48 hour One Call
requirements.

Utility company relocation work is based on the sequence of construction in the highway
plan. Any changes made to the sequence of construction, after the project is sold, may
impact the utility relocation completion dates.

It should not be assumed a Company’s work, in all locations, can be performed
concurrently, unless otherwise noted. The number of working days for a Company to
perform their relocation work may not be consecutive.

Non-compliance in meeting established target dates could cause ODOT to incur project
delays and/or additional costs. In this regard, 5515.02 ORC gives the Department the
authority to ensure project clearance and recover costs.

For further responsibilities of the State’s Highway Contractor and Utility Companies, see
the Department of Transportation Construction and Material Specifications, sections
105.07 & 107.16.



COMPANY WORK START COMPLETION REMARKS
AUTHORIZED DATE DATE
City of Brooklyn, YES Work Done by | Work Done by | The City of Brooklyn, Village of Brooklyn
Village of Contractor Contractor Heights, City of Cleveland, and City of Parma
Brooklyn During During has storm and sanitary sewers within the
Heights, Construction Construction project limits which will remain in service
City of during the project. The Contractor shall
Cleveland, perform the work related to these facilities as
City of Parma shown in the plans, which is generally limited
to adjusting and reconstructing manholes
and catch basins. The Contractor must avoid,
support and/or protect sewer facilities
throughout the duration of this project
Northeast Ohio YES Work Done by | Work Done by | NEORSD has combined sewers and sanitary
Regional Sewer Contractor Contractor sewers within the project limits which will
District During During remain in service during the project. The
Construction Construction Contractor shall perform the work related to
these facilities as shown in the plans, which is
generally limited to adjusting and
reconstructing manholes and catch basins.
The Contractor must avoid, support and/or
and protect sewer facilities throughout the
duration of this project
City of Cleveland YES Work Done by | Work Done by | The Cleveland Water Department has
— Division of Contractor Contractor underground facilities within the project
Water (CWD) During During limits which will remain in service during this
Construction Construction project. The Contractor shall perform the
work related to these facilities as shown in
the plans, which is generally limited to
adjusting and reconstructing manholes, water
meters, valve boxes, service boxes, etc. No
water main work is scoped with this project.
The Contractor must avoid, support and/or
and protect CWD facilities throughout the
duration of this project.
First Energy - YES Casting Casting First Energy has utility poles and
lluminating adjustments | adjustments will | underground facilities located within the
Company (CEl) will be made | be made by FE | Project limits.
by FE during during

construction

construction

Utility poles and aerial facilities are not in
conflict with the proposed work and will
remain in place and undisturbed during
construction.

Underground facilities and associated vaults
are located within the project limits. The
location of existing First Energy manholes are
displayed on the plans and it is expected that
about 30 manholes will be adjusted to grade.

The contractor shall provide First Energy
three (3) weeks advance notice in order for
them to mobilize to the site to perform the
adjustments. The contractor must avoid,
support and/or protect First Energy facilities
throughout the duration of this project.




AT&T Ohio (ATT)

N/A

Casting
adjustments
will be made
by ATT during
construction

Casting
adjustments will
be made by
ATT during
construction

AT&T has utility poles and underground
facilities located within the project limits.

Utility poles and aerial facilities are not in
conflict with the proposed work and will
remain in place and undisturbed during
construction.

Underground facilities and associated vaults
are located within the project limits. The
location of existing AT&T manholes are
displayed on the plans and it is expected that
about 30 manholes will be adjusted to grade.

The contractor shall provide AT&T three (3)
weeks advance notice in order for them to
mobilize to the site to perform the
adjustments. The contractor must avoid,
support and/or protect AT&T facilities
throughout the duration of this project.

CenturyLink
(Level 3)

N/A

No Work

No Work

CenturyLink has overhead facilities located
within the project limits located on CEl
and/or AT&T utility poles. These facilities are
not in conflict with the proposed
improvements and no work is anticipated.
The Contractor must avoid, support and/or
and protect CenturyLink facilities throughout
the duration of this project.

Cox
Communications

N/A

No Work

No Work

Cox Communications has overhead facilities
located within the project limits located on
CEl and/or AT&T utility poles. These facilities
are not in conflict with the proposed
improvements and no work is anticipated.
The Contractor must avoid, support and/or
and protect Cox Communications facilities
throughout the duration of this project.

Everstream

N/A

No Work

No Work

Everstream has overhead facilities located
within the project limits located on CEl
and/or AT&T utility poles. These facilities are
not in conflict with the proposed
improvements and no work is anticipated.
The Contractor must avoid, support and/or
and protect Everstream facilities throughout
the duration of this project.

Charter
Communications

N/A

No Work

No Work

Charter Communications has overhead
facilities located within the project limits
located on CEl and/or AT&T utility poles.
These facilities are not in conflict with the
proposed improvements and no work is
anticipated. The Contractor must avoid,
support and/or and protect Charter
Communications facilities throughout the
duration of this project.

Mastec
MCl/Verizon

N/A

No Work

No Work

Mastec MCl/Verizon has overhead facilities
located within the project limits located on
CEl and/or AT&T utility poles. These facilities
are not in conflict with the proposed
improvements and no work is anticipated.
The Contractor must avoid, support and/or
and protect Mastec MCl/Verizon facilities
throughout the duration of this project.




Zayo

N/A

No Work

No Work

Zayo has overhead facilities located within
the project limits located on CEl and/or AT&T
utility poles. These facilities are not in conflict
with the proposed improvements and no
work is anticipated. The Contractor must
avoid, support and/or and protect Zayo
facilities throughout the duration of this
project.

Wide Open West
(WOow)

N/A

No Work

No Work

Wide Open West has overhead facilities
located within the project limits located on
CEl and/or AT&T utility poles. These facilities
are not in conflict with the proposed
improvements and no work is anticipated.
The Contractor must avoid, support and/or
and protect Wide Open West facilities
throughout the duration of this project.

Columbia Gas of
Ohio

N/A

No Work

No Work

Columbia has existing underground facilities
along the Brookpark Road corridor. The
Contractor shall use caution when working in
the vicinity of the existing gas lines. The
Contractor must avoid, support and/or and
protect Columbia facilities throughout the
duration of this project. Should full-depth
roadway replacement over a Columbia facility
be determined necessary during
construction, Columbia anticipates the
possibility for potential conflicts. If the conflict
cannot be avoided by design changes or field
adjustments, the line will be relocated in
accordance with Ohio Revised Code, Section
153.64 (B). Columbia shall require a
minimum two (2) weeks notice prior to any
relocation work including pipe
lowering/relocation due to depth of the line
and proposed work, to be performed as the
proposed roadway improvements are
constructed. The relocation work will overlap
with the roadway construction and will be
performed in coordination with the prime
contractor of the project.

Dominion Energy
Ohio (DEO)

N/A

No Work

No Work

DEO has existing underground facilities along
the Brookpark Road corridor. The Contractor
shall use caution when working in the vicinity
of the existing gas lines. The Contractor must
avoid, support and/or and protect DEO
facilities throughout the duration of this
project. Should full-depth roadway
replacement over a DEO facility be
determined necessary during construction,
DEO anticipates the possibility for potential
conflicts. If the conflict cannot be avoided by
design changes or field adjustments, the line
will be relocated in accordance with Ohio
Revised Code, Section 153.64 (B). Dominion
Energy Ohio shall require a minimum two (2)
weeks notice prior to any relocation work
including pipe lowering/relocation due to
depth of the line and proposed work, to be




performed as the proposed roadway
improvements are constructed. The
relocation work will overlap with the roadway
construction and will be performed in
coordination with the prime contractor of the
project.




